Renovation of Emery and Blair Shelters Solicitation Number: DCAM-2010-B-0190

K Kk 1. Solicitation No: 2.Type: 3. Date Issued: Page 1 of 82
—— .

SOLICITATION, OFFER AND DCAM-2010-B-0190 [ X} Sealed Bid (IFB) | November 29, 2010

AWARD .

Contracting and Procurement Division | Reénovation at Emery and Blair Shelters | [ 1 Negotiated (RFP)

4. Contract Number 5. Requisition/Purchase Request No. 6.

[X] Open Market with set aside for
LSDBE subcontracting (see Sec-M)

[] SBE Set-Aside (see Sec-B.2& Sec-M)
Mandatory 35% SBE subcontracting
requirement in accordance with

Section M.1.6

7. Issued By: 8. Address Offer To:
Department of Real Estate Services Department of Real Estate Services
Contracting and Procurement Division Contracting and Procurement Division
2000 14" Street, N.W. — 5" Floor 2000 14" Street, N.W. -3" Floor Bid Room
Washington, D.C. 20009 Washington, D.C. 20009

9. For A. Name: B. Telephone (No collect calls) C. E-mail Address

information

contact: Silvia D. Silverman (Areaﬁde) (Ng;nlkfigw Ex) Silvia.silverman@dc.gov

IMPORTANT - The "offer" section of this form must be fully completed by offeror.

SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror” mean "bid" and "bidder"

10. Sealed offers in “original” plus 2 copies to perform the work required will be received at the place specified in item 8, or if hand carried, to
the bid counter located at address shown in item 8 until 2:00 P.M. local time on January 3, 2011 There will be no hard copies available for pick
from the bid counter. The solicitation will be electronically posted and can only be accessed from www.ocp.dc.gov under Business Opportunities,
click on List all Opportunities.

11. The District requires performance of the work described in strict accordance with the following:

Description Section Pages

e  Solicitation/Offer/Award Form Section - A pages 1-2
e  Schedule for Construction, Alterations, Repair, Price Section - B pages 3-6
e  Scope of Work Section - C page 7-10
e  Packaging and Markings Section - D page 11
e Inspection and Acceptance Section - E page 12
e  Deliveries and Performances Section - F page 13
e  Contract Administration Data Section - G pages 14-36
e  Special Contract Requirements Section - H pages 37-43
e  Contract Clauses Section - | pages 44-58
e  List of Attachments Section - J page 59
e Representations, Certifications and other statements

Of Bidders Section - K pages 60-70
e Instructions, Conditions and other Notices to Bidders Section - L pages 71-78

Evaluation Preference Points Section - M pages 79-82

e  Standard Contract Provisions

12. The Contractor shall begin performance and complete all the work within 180 calendar days from the date specified in the written
[ JAward [X] NTP This performance period is [ X ] Mandatory [ ] Negotiable

13. The Contractor must furnish the required performance and payment bonds.
[ X1 yes, within ten_(10) calendar days after receiving the Notice of Intent to Award [ Tno

14. Additional Solicitation Considerations
All bids are subject to the work requirements, provisions and clauses incorporated in this solicitation in full text or by reference
A BID GUARANTEE [ X] is required [ ] is not required

— Government of the District of Columbia @P Office of Contracting and Procurement

STANDARD FORM A - Dated May 2001



http://www.ocp.dc.gov/

Renovation of Emery and Blair Shelters

Solicitation Number: DCAM-2010-B-0190

OFFER (Must be fully completed by offeror)

15. Name, Company Name and Address of Offeror (with zip code)

16. Telephone No. 18. Remittance Address (if different than item 15).
¢ )

17. E-mail address

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict
accordance with the terms of this solicitation, if this offer is accepted by the District in writing within 90 calendar days after the date offers are due.

20. The offeror agrees to furnish any required performance and payment bonds. See SECTION L.11

21. ACKNOWLEDGEMENT OF AMENDMENTS
The offeror acknowledges receipt of amendments to the solicitation (number and date each)

Amendment
Number
Date
22. Name and Title of person authorized to sign offer 22A. Signature 22B. Offer
(Type or Print)
AWARD (To be completed by the District)
23. Amount 24. Accounting and Appropriation data
25. PAYMENT WILL BE MADE BY: 26. Submit invoices as instructed in Section G of this solicitation (Contract
Administration Data)

Office of the Chief Financial Officer

441 4" Street N.W., Suite 850 North

Washington, D.C. 20001

CO WILL COMPLETE ITEM 27 OR 28 AS APPLICABLE

27.[ ]1NEGOTIATED AGREEMENT (The Contractor is
required to sign this document and return___ copies to the issuing
office). The Contractor agrees to furnish and deliver all items or
perform all work requirements for the consideration stated in this
contract. The rights and obligations of the parties of this contract
shall be governed by (a) this contract award, (b) the solicitation,
and (c) the clauses, representations, certifications and
specifications incorporated by reference in or attached to this
contract.

28.[ ]1AWARD (The Contractor is not required to sign this document). Your
offer on this solicitation is hereby accepted. This award consummates the
contract which consists of (a) the solicitation and your offer, and (b) this
contract award. No further contractual document is necessary.

29. Name and Title of Contractor or Person Authorized to Sign
(Type or Print)

30. Name of CO (Type or Print)

Diane B. Wooden

29A. Signature 29B. Date

30A. Signature 30B. Date

STANDARD FORM A - Dated May 2001




Renovation of Emery and Blair Shelters Solicitation Number: DCAM-2010-B-0190

PART I
SECTION B: SCHEDULE FOR CONSTRUCTION, ALTERATIONS, REPAIRS PRICE

B.1 The District of Columbia Department of Real Estate Services (DRES), Contracting and Procurement
Division, on behalf of Department of Human Services is seeking a contractor to provide all labor,
materials, equipment and supervision for the Renovation of Emery and Blair Shelters. Emery Shelter is
located at 1725 Lincoln Road, N.E., Washington, D.C. and Blair Shelter is located at 635 | Street, N.E.,
Washington, D.C.

B.2 IFB - OPEN MARKET SOLICITATIONS (CONSTRUCTION) (35% SBE SUBCONTRACTING
SET-ASIDE FOR CONTRACTS OVER $250,000)

A bidder responding to this solicitation, unless exempted by Section M.1.5, must submit with its bid, a
notarized statement detailing its subcontracting plan. Bidders responding to this IFB shall be deemed
nonresponsive and shall be rejected if the bidder fails to submit a subcontracting plan that is required by
law. For construction contracts in excess of $250,000, at least 35% of the dollar volume of the contract
shall be subcontracted in accordance with Section M.1.5. The Subcontracting Plan shall meet the
requirements described under Section M.1.9 of this Solicitation.

B.3 The District contemplates award of a firm fixed-price contract. The estimated price range for this
requirement is between $1,000,000.00 - $5,000,000.00.

B.4 The Bidder must bid lump sum firm fixed prices for each of the following Contract Line Item Numbers
(CLINS) as described below.

CLIN | DESCRIPTION PRICES

0001 Renovation of Emery Shelter located at 1725 Lincoln Road, N.E., Washington, D.C. work
to be done in accordance with the Scope of Work and Drawings (Attachment J.5) and
Specifications (Attachment J.1) and other items listed in this Solicitation, including,
but not limited to:

e  Hazardous material removal and disposal (asbestos and bird droppings)

e Removal of debris in attics and boiler rooms.

0002 Renovation of Blair Shelter located at 635 | street, N.E., Washington, D.C work to be done
in accordance with the Scope of Work and Drawings (Attachment J.5) and
Specifications (Attachment J.2) and other items listed in this Solicitation, including, but
not limited to:

e Hazardous material removal and disposal (asbestos and bird droppings)

e Removal of debris in attics and boiler rooms.

0003 | Energy Reinvestment — Emery Shelter work to be done in accordance with the Scope of
Work and Drawings (Attachment J.6) and Specifications (Attachment J.3) and other
items listed in this Solicitation, including, but not limited to:

e Removal of abandoned boilers and associated piping and installation of back up steam
boilers as well as piping, valves and associated mechanical items to provide working
steam heating system

e  Thermostatic controls on existing Radiators

e Provide R-30 insulation in the attic

0004 | Energy Reinvestment — Blair Shelter work to be done in accordance with the Scope of
Work and Drawings (Attachment J.6) and Specifications (Attachment J.3) and
other items listed in this Solicitation, including, but not limited to:

o Installation of back up steam boilers as well as piping, valves and associated
mechanical items to provide working steam heating system

e  Thermostatic controls on existing Radiators

LUMP SUM PRICE (CLIN 0001, CLIN 0002, CLIN 0003 plus CLIN 0004) $

TOTAL LUMP SUM PRICE FOR CLIN 0001, CLIN 0002, CLIN 0003 AND CLIN 0004 IN WORDS




Renovation of Emery and Blair Shelters

B.5 PRICE BREAKDOWN FORM

Solicitation Number: DCAM-2010-B-0190

The bidder must complete the breakdown of prices for each Shelter and submit them with its bid. In case of any
discrepancy between the bid prices entered in B.5.1, B.5.2, B.5.3 and B.5.4 and the Lump Sum Price in Section

B.4 shall govern.

B.5.1 EMERY SHELTER

Breakdown into Divisions of lump sum price proposal under CLIN 0001, Section B.4
DIVISION DESCRIPTION TOTAL
NO. * PRICE BREAKDOWN
Div. 01 General Requirements $
Div. 02 Existing Conditions (including Abatement and

Demolition of existing structure) $
Div. 03 Concrete $
Div. 04 Masonry $
Div. 05 Metals $
Div. 06 Wood, Plastics, and Composites $
Div. 07 Thermal and Moisture Protection $
Div. 08 Doors and Windows $
Div. 09 Finishes $
Div. 10 Specialties $
Div. 11 Equipment $
Div. 12 Furnishings $
Div. 13 Special Construction $
Div. 14 Conveying Systems $
Div. 21 Fire Suppression $
Div. 22 Plumbing $
Div. 23 Heating, Ventilation, and Air Conditioning $
Div. 26 Electrical $
Div. 27 Communications $
Div. 28 Electronic Safety and Security $
Div. 31 Earthwork $
Div. 32 Exterior Improvements $
Div. 33 Utilities $
Div. 34 Transportation $
Lump Sum | Lump Sum Bid Price (copy to CLIN 0001, Section-
Bid Price B.4, Part-1 of IFB)

*DIVISION means a discrete component of the work for which a separate price is requested. The “Total

Price Breakdown” is the sum total of all components, and must equal the Lump Sum Bid Price.




Renovation of Emery and Blair Shelters

Solicitation Number: DCAM-2010-B-0190

B.5.2 BLAIR SHELTER

Breakdown into Divisions of lump sum price proposal under CLIN 0002, Section B.4
DIVISION DESCRIPTION TOTAL
NO. * PRICE BREAKDOWN
Div. 01 General Requirements $
Div. 02 Existing Conditions (including Abatement and

Demolition of existing structure) $
Div. 03 Concrete $
Div. 04 Masonry $
Div. 05 Metals $
Div. 06 Wood, Plastics, and Composites $
Div. 07 Thermal and Moisture Protection $
Div. 08 Doors and Windows $
Div. 09 Finishes $
Div. 10 Specialties $
Div. 11 Equipment $
Div. 12 Furnishings $
Div. 13 Special Construction $
Div. 14 Conveying Systems $
Div. 21 Fire Suppression $
Div. 22 Plumbing $
Div. 23 Heating, Ventilation, and Air Conditioning $
Div. 26 Electrical $
Div. 27 Communications $
Div. 28 Electronic Safety and Security $
Div. 31 Earthwork $
Div. 32 Exterior Improvements $
Div. 33 Utilities $
Div. 34 Transportation $
Lump Sum Lump Sum Bid Price (copy to CLIN 0002, Section-B.4,
Bid Price Part-1 of IFB) Bt

*DIVISION means a discrete component of the work for which a separate price is requested. The “Total
Price Breakdown” is the sum total of all components, and must equal the Lump Sum Bid Price.




Renovation of Emery and Blair Shelters Solicitation Number: DCAM-2010-B-0190

B.5.3 EMERY SHELTER

Breakdown into Divisions of lump sum price proposal CLIN 0003, Section B.4

DIVISION | DESCRIPTION TOTAL PRICE
NO. BREAKDOWN
Div. 5 Metals $
Div. 6 Wood and Plastic $
Div. 7 Thermal and Moisture Protection $
Div. 10 Specialties $
Div. 13 Special Construction $
Div.15 Mechanical $
Lump Sum Bid Price (Copy to CLIN 0003, Section B.4, Part-
| of IFB) B

B.5.4 BLAIR SHELTER
Breakdown into Divisions of lump sum price proposal CLIN 0004, Section B.4

DIVISION | DESCRIPTION TOTAL PRICE
NO. BREAKDOWN
Div. 5 Metals $
Div. 6 Wood and Plastic $
Div. 7 Thermal and Moisture Protection $
Div. 10 Specialties $
Div. 13 Special Construction $
Div.15 Mechanical $
Lump Sum Bid Price (Copy to CLIN 0004, Section B.4, Part-
| of IFB) S




Renovation of Emery and Blair Shelters Solicitation Number: DCAM-2010-B-0190

C1

C.2

C3

PART I
SECTION C: SPECIFICATIONS/WORK STATEMENT

Scope:

DRES, on behalf of Department of Human Services is seeking one contractor to provide all labor,
materials, equipment and supervision for the Renovation of Emery and Blair Shelters. Emery Shelter is
located at 1725 Lincoln Road, N.E., Washington, D.C. and Blair Shelter is located at 635 | Street, N.E.,
Wiashington, D.C. The work at each site will include demolition, new construction, electrical, heating
and ventilation systems and mitigation of hazardous materials, as indicated in the Drawings and
Specifications provided herewith as Attachments J.1 through J.6. The projects will also focus on the
installation of more energy efficient equipment.

The renovation projects shall be performed concurrently and in accordance with the Drawings and
Specifications, and the Government of the District of Columbia Standard Contract Provisions For Use
With Specifications for District of Columbia Construction Projects dated January 2007, incorporated
herein as Attachment J.7. The selected Contractor shall be responsible for obtaining and paying for all
permits, including trade permits; building permits shall be obtained by the District (except the building
permits, see Section H.3.1); coordinating with all agencies and utility providers, including Miss Utility
(800)257-7777 at least two (2) business days prior to digging.

General Requirements

C.2.1 The Contractor shall furnish all necessary labor, materials, tools, equipment and supervision
required for the complete and proper execution of the Work in strict accordance with District of
Columbia mandated codes and regulations and per the Drawings and Specifications
(Attachments J.1 through J.6).

C.2.2 The Contractor shall coordinate all construction activities with the Contracting Officer’s
Technical Representative (COTR) at least 72 hours prior to the commencement of work at each
site to ensure proper notification is provided to building occupants for minimal disruption to
operations and services.

C.2.3 The Contractor shall limit the area of disturbance to within the Contract limits. Any staging must
be done within the limits of construction; use of other areas within the facilities must be approved
in writing by the COTR.

C.2.4 The Contractor shall coordinate and schedule deliveries to minimize the use of driveways,
entrances and sidewalks during periods of heavy use by the Owner, Public and/or Vendors.
SPECIFICATIONS

DRES Specifications and Drawings are available for purchase at Blue Boy Printing, 214 L Street, NE,
Washington, DC 20002 Phone 202-265-0272 Fax 202-986-0172, D.C. The cost of the Specifications and
Drawings is:

Hard Copy Package - $175.00
-1 set drawings - $95.00
-1 set specifications, including Hazmat report, $80.00

Electronic Package - $50.00
-1 disk with drawings & specifications




Renovation of Emery and Blair Shelters Solicitation Number: DCAM-2010-B-0190

C4 DRAWINGS:

The Contractor shall perform the work in accordance with the drawings listed below and included herein
as Attachment J.5 (Blair and Emery Shelters Work) and Attachment J.6 (Energy Reinvestment
Project at Three Shelters) that are stamped, initialed and dated.

LIST OF DRAWINGS Attachment J.5Blair & Emery Shelters Work, Dated 8/23/10

DRAWING | DRAWING TITLE REV.

NO. NO.

G01 COVER SHEET

BG1 COVER SHEET (Blair Shelter)

BA 1 BLAIR ATTIC PLAN

BA 2 BLAIR PHOTOS

BM 1 BLAIR BOILER ROOM -MECHANICAL

BE 1 BLAIR BOILER ROOM -ELECTRICAL

GB 0.1 INDEX TO SHTS, LOC. MAPS, GEN. NOTES

AB 0.1 NOTES, SYMBOLS & ABBREVIATIONS

AB 1.1 BASEMENT PLANS

AB 1.2 FIRST FLOOR PLANS

AB 1.3 SECOND FLOOR PLANS

AB 14 ATTIC & ROOF PLANS

AB 2.1 ENLARGED PLANS & ELEVATIONS

AB 2.2 ENLARGED PLANS & ELEVATIONS

AB 2.3 ENLARGED PLANS & ELEVATIONS

AB 4.1 SECTIONS

AB 4.2 DETAILS

AB5.1 PHOTOGRAPHS

AB 5.2 PHOTOGRAPHS

AB 5.3 PHOTOGRAPHS

AB 6.1 ROOM FINISH SCHEDULE &WALL TYPES

AB 6.2 DOOR, SCHEDULE, ELEVATIONS & DETAILS

AB 6.3 WINDOW SCHEDULE & DETAILS

SBO0.1 DESIGN NOTES

SB1.1 FLOOR PLANS

SB 1.2 FLOOR PLANS

SB 2.1 SECTIONS & DETAILS

MB-1 NOTES, SYMBOLS & ABBREVIATIONS

MB-2 BASEMENT MECHANICAL PLANS — DEMOLITION & NEW WORK

MB-3 FIRST FLOOR MECHANICAL PLANS — DEMOLITION & NEW
WORK

MB-4 SECOND FLOOR MECHANICAL PLANS — DEMOLITION & NEW
WORK

MB-5 SCHEDULES & DETAILS

FB-1 NOTES, SYMBOLS & ABBREVIATIONS

FB-2 BASEMENT FIRE PROTECTION PLANS — DEMOLITION & NEW
WORK

FB-3 FIRST FLOOR FIRE PROTECTION PLANS — DEMOLITION & NEW
WORK

FB-4 SECOND FLOOR FIRE PROTECTION PLANS — DEMOLITION &
NEW WORK

FB-5 ATTIC FIRE PROTECTION PLANS DEMOLITION & NEW WORK

FB-6 SCHEDULES & DETAILS




Renovation of Emery and Blair Shelters Solicitation Number: DCAM-2010-B-0190

EB-1 GENERAL NOTES, SYMBOLS, ABBREVIATIONS & SCHEDULE
EB-2 BASEMENT LIGHTING& POWER PLAN - DEMOLITION
EB-3 BASEMENT LIGHTING& POWER PLAN — NEW WORK
EB-4 FIRST FLOOR LIGHTING& POWER PLAN - DEMOLITION
EB-5 FIRST FLOOR LIGHTING& POWER PLAN - NEW WORK
EB-6 SECOND FLOOR LIGHTING& POWER PLAN - DEMOLITION
EB-7 SECOND FLOOR LIGHTING& POWER PLAN - NEW WORK
EB-8 POWER RISER DIAGRAMS

EB-9 DETAILS

EB-10 SCHEDULES

EG1 INDEX TO SHTS, LOC. MAPS, GEN. NOTES (Emery Shelter)
EA1l EMERY ATTIC PLAN DETAILS

EA2 EMERY ROOF PLAN & DETAILS

EA3 EMERY PHOTOS

EM1 EMERY SHELTER BLAIR BOILER ROOM -MECHANICAL
EE1 EMERY SHELTER BLAIR BOILER ROOM -ELECTRICAL
GEO0.1 INDEX TO SHTS, LOC. MAPS, GEN. NOTES

AEOQ.1 NOTES, SYMBOLS & ABBREVIATIONS

AE11 BASEMENT FLOOR PLAN

AE 1.2 BASEMENT REFLECTED CEILING PLAN

AE 13 FIRST FLOOR PLAN

AE14 FIRST FLOOR REFLECTED CEILING PLAN

AE 1.5 SECOND FLOOR PLAN

AE 1.6 SECOND FLOOR REFLECTED CEILING PLAN

AE 1.7 ROOF PLAN

AE21 PARKING LOT DEMO & NEW WORK PLANS

AE 3.1 EXTERIOR ELEVATION PHOTOGRAPH

AE 3.2 EXTERIOR ELEVATION PHOTOGRAPH

AE 3.3 EXTERIOR ELEVATION PHOTOGRAPH

AES5.1 ROOF PHOTOGRAPHS

AE5.2 ROOF PHOTOGRAPHS

AEG6.1 ROOM FINISH SCHEDULE &WALL TYPES

SEOQ.1 DESIGN NOTES

SE1l1 FLOOR PLAN

SE1.2 FLOOR PLAN

SE21 SECTIONS & DETAILS

ME-1 NOTES, SYMBOLS & ABBREVIATIONS

ME-2 BASEMENT MECHANICAL PLANS — DEMOLITION

ME-3 BASEMENT MECHANICAL PLANS - NEW WORK

ME-4 FIRST FLOOR MECHANICAL PLANS — DEMOLITION
ME-5 FIRST FLOOR MECHANICAL PLANS — NEW WORK

ME-6 SECOND FLOOR MECHANICAL PLANS — DEMOLITION
ME-7 SECOND FLOOR MECHANICAL PLANS — NEW WORK
ME-8 SCHEDULES & DETAILS

FE-1 NOTES, SYMBOLS & ABBREVIATIONS

FE-2 BASEMENT FIRE PROTECTION PLANS — DEMOLITION
FE-3 BASEMENT FIRE PROTECTION PLANS — NEW WORK
FE-4 FIRST FLOOR FIRE PROTECTION PLANS — DEMOLITION
FE-5 FIRST FLOOR FIRE PROTECTION PLANS — NEW WORK
FE-6 SECOND FLOOR FIRE PROTECTION PLANS — DEMOLITION
FE-7 SECOND FLOOR FIRE PROTECTION PLANS — NEW WORK

9
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FE-8 ATTIC FIRE PROTECTION PLANS DEMOLITION
FE-9 ATTIC FIRE PROTECTION PLANS NEW WORK
FE-10 SCHEDULES & DETAILS
EE-1 GENERAL NOTES, SYMBOLS, ABBREVIATIONS & SCHEDULE
EE-2 BASEMENT LIGHTING POWER PLAN - DEMOLITION
EE-3 BASEMENT LIGHTING NEW WORK
EE-4 BASEMENT POWER PLAN - NEW WORK
EE-5 FIRST FLOOR LIGHTING & POWER PLAN - DEMOLITION
EE-6 FIRST FLOOR LIGHTING - NEW WORK
EE-7 FIRST FLOOR POWER PLAN - NEW WORK
EE-8 SECOND FLOOR LIGHTING& POWER PLAN - DEMOLITION
EE-9 SECOND FLOOR LIGHTING - NEW WORK
EE-10 SECOND FLOOR POWER PLAN - NEW WORK
EE-11 POWER RISER DIAGRAMS
EE-12 DETAILS
EE-13 SCHEDULES

LIST OF DRAWINGS Attachment J.6 Energy Reinvestment Project, Dated 7/6/2009
DRAWING | DRAWING TITLE REV.
NO. NO.
Gl COVER SHEET 0
BG 1 COVER SHEET (Blair Shelter) 0
BA 1 BLAIR ATTIC PLAN 0
BA 2 BLAIR PHOTOS 0
BM 1 BLAIR BOILER ROOM -MECHANICAL 0
BE 1 BLAIR BOILER ROOM -ELECTRICAL 0
EG1 INDEX TO SHTS, LOC. MAPS, GEN. NOTES (Emery Shelter) 0
EA 1 EMERY ATTIC PLAN DETAILS 0
EA 2 EMERY ROOF PLAN & DETAILS 0
EA 3 EMERY PHOTOS 0
EM1 EMERY SHELTER BOILER ROOM -MECHANICAL 0
EE1 EMERY SHELTER BOILER ROOM -ELECTRICAL 0
AB 2.1 ENLARGED PLANS & ELEVATIONS 0
AB 2.2 ENLARGED PLANS & ELEVATIONS 0
AB 2.3 ENLARGED PLANS & ELEVATIONS 0
AB 4.1 SECTIONS 0
AB 4.2 DETAILS 0
AB5.1 PHOTOGRAPHS 0

10
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D.1

D.2

D.3

PART I
SECTION D: PACKAGING AND MARKING

The Contractor shall deliver materials and equipment in the original, properly labeled, unbroken
packages, containers, cartridges or bundles and in such quantities and such ample time that progress of
work will not be delayed.
The Contractor shall protect materials and products against any damage or deterioration during transit to
the site, unloading, delivering and storing at site, installation or erection and during period between
installation or erection and final acceptance by the District, that shall include, but not limited to:
D.2.1  Minimum exposure to weather during delivery.
D.2.2 Storage off ground in dry, well-ventilated spaces.

D.2.3 Covering, as necessary, for adequate protection from soiling and wetting.

The Contractor shall provide storage methods that will facilitate inspection and testing before and during
the use as follows:

D.3.1 Space for storage of materials and equipment will be approved by the District’s Inspector (see
Paragraph G.22).

D.3.2 The Contractor shall not occupy more space at the site than is absolutely necessary for proper
execution of the work.

11
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E.l

E.2

E.3

E.4

PART I
SECTION E: INSPECTION AND ACCEPTANCE

Inspection:

The inspection and acceptance requirements for the resultant contract will be governed by Article
11 of the General Provisions of the “Standard Contract Provisions For Use With Specifications for
District of Columbia Government Construction Projects, January 20077, incorporated herein as
Attachment J.7.

Partial Acceptance:

E.2.1 The Contracting Officer’s Technical Representative (COTR) may, at his/her option, accept
part of the work under the contract in writing prior to the COTR’s final acceptance of all the
work under the contract, when the COTR considers it beneficial to the District of Columbia.

E.2.2 Partial acceptance shall not preclude liquidated damages for failure to complete the contract
within the required time limits established under TIME FOR COMPLETION in Section F.1.

Walk-Through Inspection

E.3.1 Atthe end of construction, at each shelter, covered by CLIN 0001, CLIN 0002, CLIN 0003
and CLIN 0004 the Contractor shall perform a walk-through inspection in the presence of the
COTR and Contractor, prepare a report stating any deficiencies found during the walk-through,
and ensure that all the deficiencies are corrected by the Contractor prior to demobilization

Final Inspection:

E.4.1 The Contractor shall give the COTR written notice at least fourteen (14) days in advance of
date on which each of the buildings will be 100% complete and ready for final inspection.
Prior to final inspection date for each building, the Contractor shall verify in writing that in
the Contractor’s best judgment no deficiencies exist.

E.4.2 The Contractor, the COTR and Architect/Engineer shall jointly prepare a Punch List, for
each shelter, of deficiencies found on final inspection that does not prevent the building area(s)
within the building from being occupied. The contractor shall correct the deficiencies within
fourteen (14) days after the building area(s) within each building have been occupied and
submit to the COTR a report of the corrections, for each shelter, as a condition of final
acceptance.

12
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PART I

Solicitation Number: DCAM-2010-B-0190

SECTION F: PERIOD OF PERFORMANCE AND DELIVERABLES

F.1 Time Of Completion:

The Contractor shall commence work on the date specified in the written Notice to Proceed (NTP)
signed and issued by the Contracting Officer (CO) and shall start and complete all the work within 180
calendar days from the date specified in the NTP.

F.2 Deliverables:

F.2.1 Prior to final acceptance of the project, the Contractor shall submit to the COTR three (3) hard
copies and one (1) PDF electronic file on a disk of operation manuals or instruction manuals for
each piece of equipment, mechanical or electrical system (Refer to G.20).

F.2.2

After final inspection, the Contractor shall provide a punch list and report of corrections as

specified in Section E.4.2. Report and punch list e-mailed in PDF electronic format.

F.2.3

The Contractor shall perform the activities required to successfully complete the District’s

requirements and submit each deliverable to the COTR identified in section G.9 in accordance

with the following:

Deliverable

Format/Method of Delivery

Due Date

Comprehensive Project Schedule

One (1)Electronic copy/Two (2)Hard
Copies

Within seven (7) days of NTP

Submittal Schedule

One (1)Electronic copy/Two (2)Hard
Copies

Within seven (7) days of NTP

Shop drawings
(Section H.5.4, H.5.5)

Submit six (6) hard copies of each
drawing and one (1) electronic PDF set,
emailed.

Within seven (7) days of NTP

Shop drawings
(Section H.5.4, H.5.5)

Submit one (1) reproducible print of
each approved shop drawing.

After final approval of
submitted shop drawings has
been made

Samples and catalogue cuts
(H.5.6)

Submit the required catalogue cuts in
six (6) sets.

As requested by COTR per
Section H.5.6

Operation manuals or instruction
manuals for each piece of
equipment, mechanical or
electrical system.

Submit three (3) to COTR

Prior to final acceptance of the
project, per Section G.20 of this
Solicitation

F.2.4 The Contractor shall submit to the District, as a deliverable, the report described in section G.37.5
which is required by the 51% District Residents New Hires Requirements and First Source
Employment Agreement. If the Contractor does not submit the report as part of the deliverables,
pursuant to Section G.3.2, the District shall not make final payment to the Contractor. The
Contractor shall submit the Report by e-mail in PDF electronic format.

F.2.5

The Contractor shall prepare and submit to the COTR, as a deliverable, the Summary of Progress

Payment Breakdown Form, Progress Payment Request Form and Schedule of Values Form.

(Refer to G.4.2).
F.2.6

The Contractor shall submit to the COTR a complete list of all samples, catalogue cuts

shop drawings. (Refer to H.5).

F.2.7
G.15).
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PART I

SECTION G: CONTRACT ADMINISTRATION

Gl Invoice Payment

G.1.1 The District will make monthly payments to the Contractor, upon the submission of proper
invoices, as described in Section G.2 of this document, only for the percentage of work or services
actually performed or completed during the subject period and accepted by the District, less any
discounts, allowances or adjustments provided for in this contract.

G.1.2 The District will pay the Contractor on or before the 30" day after receiving a proper invoice
from the Contractor.

G.2 Invoice Submittal

G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified in Section G.4.
Invoices shall be prepared in triplicate and submitted to the COTR with concurrent copies to the
Contracting Officer (CO) below. The address of the COTR is:

Solomon Ikotun

Department of Real Estate Services
Construction Division

2000 14" Street, N. W.
Washington, D. C. 20009

Tel: 202-741-0422

Fax: 202-672-0648

In addition invoices shall be emailed electronically in PDF format

G.2.2 To constitute a proper invoice, the Contractor shall include the following information on the invoice:

G.2.2.1 Contractor’s name, federal tax ID and invoice date (date invoices as of the date of mailing or
transmittal);

G.2.2.2 Contract number and invoice number;

G.2.2.3 Description, price, quantity and the date(s) that the supplies or services were delivered or
performed,;

G.2.2.4 Other supporting documentation or information, as required by the Contracting Officer;

G.2.2.5 Name, title, telephone number and complete mailing address of the responsible official to
whom payment is to be sent;

G.2.2.6 Name, title, phone number of person preparing the invoice;

G.2.2.7 Name, title, phone number and mailing address of person (if different from the person identified
in G.2.2.6 above) to be notified in the event of a defective invoice; and

G228 Authorized signature.

G.3 First Source Agreement Reqguest For Final Payment

G.3.1 For contracts subject to the 51% District Residents New Hires Requirements and First Source
Employment Agreement requirements, final request for payment must be accompanied by the
report or a waiver of compliance discussed in section G.37.5.
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G4

G.3.2 The District shall not make final payment to the Contractor until the agency CFO has received the
Contracting Officer’s final determination or approval of waiver of the Contractor’s compliance
with 51% District Residents New Hires Requirements and First Source Employment Agreement
requirements.

Method Of Payment

G.4.1 The District will utilize the progress payment method under this contract, and will make
progress payments when all of the following conditions are satisfied:

G.4.1.1 The portion of the service provided by the Contractor is accepted by the
District;

G.4.1.2 The work on the specific contract activity as identified in the approved CPM
Schedule, for which the progress payment is requested, is 100 % complete; and

G.4.1.3 The Contractor submits the invoice as describe in G.2 for the progress payment.
G.4.2 The COTR will furnish to the Contractor, the following forms:

G.4.2.1 Summary of Progress Payment Breakdown Form;

G.4.2.2 Progress Payment Request Form; and

G.4.2.3 Schedule of Values Form.
G.4.3 The Contractor shall prepare and deliver to the COTR for approval:

G.4.3.1 Original and a copy of completed Summary of Progress Payment Breakdown Form
within fourteen (14) days after issuance of written NTP and prior to submission of first
progress payment request. This detailed estimate of costs shall include a breakdown of
costs for all items of work that will be performed under the contract with total amount
equal to the lump sum bid price under Section B.4.

G.4.3.2 Original and a copy of the signed (by the authorized representative of the Contractor)
Progress Payment Request Form on or before the twenty-fifth (25th) day of each
month during progress of the work. The COTR will direct the progress payment to be
made based on the actual work performed based on the COTR’s approval of the
Schedule of Values. This approval will include only those fractions of work which have
been completed and duly accepted by COTR. COTR’s acceptance signature on the
form is mandatory.

G.4.3.3 Copy of the Schedule of Values pre-approved by the COTR with invoice.
G.4.4 Materials and equipment payments:

G.4.4.1 The District will pay for the materials, equipment and associated components
delivered to the jobsite or stored on the site, until they are satisfactorily
incorporated into the completed work, at 100% of their invoiced value from the
manufacturer or supplier as approved by the COTR. The Contractor shall
properly store and protect all the materials and equipment and ensure that all
materials and equipment are in compliance with the submittals approved by the
COTR.

G.4.4.2 The District will pay the Contractor 75% of the invoiced value for materials, equipment
and associated components stored off-site in a bonded warehouse within a twenty-five
(25) mile radius of the jobsite. Payment will be subject to the following documentation
accompanying the payment request:

G4.4.21 A certified statement giving the exact location of the materials or
equipment, that such material or equipment is properly stored and
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protected meeting the approval of COTR and is consigned to the District
of Columbia Government; that the materials and equipment will not be
diverted for use or installation at a different project, and that they are
subject to inventory and inspection by the COTR.

G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity, description of
the material or equipment and its costs as defined in Section G.4.4.1 and
G.4.4.2.

G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the event the
materials/equipment is stored off-site.

G.4.5 Before approval of the CPM schedule, the District may make two (2) initial monthly payments
under this contract for the work performed during the first sixty (60) days following the NTP,
following the COTR’s partial acceptance of the work in writing in accordance with Paragraph
E.2. In the event that the District elects to proceed in this manner, the following shall apply:

G.4.5.1 The District will not make any additional payments until the final CPM
schedule is approved by COTR.

G.4.5.2 The District will not make progress payments for all other activities until the final CPM
schedule is approved and distributed by the COTR.

G.4.6 The COTR will use the CPM Schedule approved and updated as provided in subsection G.15 as
the basis upon which to estimate successive progress payments to be made.

G5 Assignment Of Contract Payments

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign to a bank, trust company, or other
financing institution funds due or to become due as a result of the performance of this contract.

G.5.2 Any assignment shall cover all unpaid amounts payable under this contract, and shall not be made
to more than one party.

G.5.3 Notwithstanding an assignment of contract payments, the Contractor, not the assignee, is required
to prepare invoices. Where such an assignment has been made, the original copy of the invoice
must refer to the assignment and must show that payment of the invoice is to be made directly to
the assignee as follows:

“Pursuant to the instrument of assignment dated , make payment of this invoice to
(name and address of assignee).”

G.6 The Quick Payment Clause
G.6.1 Interest Penalties to Contractors

G.6.1.1 The District will pay interest penalties on amounts due to the Contractor under the Quick
Payment Act, D.C. Official Code 82-221.01 et seq., for the period beginning on the day
after the required payment date and ending on the date on which payment of the amount
is made. Interest shall be calculated at the rate of 1% per month. No interest penalty
shall be paid if payment for the completed delivery of the item of property or service is
made on or before:

a) the 3" day after the required payment date for meat or a meat product;
b) the 5" day after the required payment date for an agricultural commodity; or

c) the 15" day after the required payment date for any other item.
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Any amount of an interest penalty which remains unpaid at the end of any 30-day period
shall be added to the principal amount of the debt and thereafter interest penalties shall
accrue on the added amount.

G.6.2 Payments to Subcontractors

G.6.2.1

G.6.2.2

G.6.2.3

G.6.24

The Contractor must take one of the following actions within seven (7) days of
receipt of any amount paid to the Contractor by the District for work performed by
any subcontractor under this contract:

a) Pay the subcontractor for the proportionate share of the total payment received
from the District that is attributable to the subcontractor for work performed
under the contract; or

b) Notify the District and the subcontractor, in writing, of the Contractor’s intention
to withhold all or part of the subcontractor’s payment and state the reason for the
nonpayment.

The Contractor must pay any subcontractor or supplier interest penalties on amounts
due to the subcontractor or supplier beginning on the day after the payment is due
and ending on the date on which the payment is made. Interest shall be calculated at
the rate of 1% per month. No interest penalty shall be paid on the following if
payment for the completed delivery of the item of property or service is made on or
before:

a) the 3" day after the required payment date for meat or a meat product;
b) the 5™ day after the required payment date for an agricultural commodity; or
c) the 15" day after the required payment date for any other item.

Any amount of an interest penalty which remains unpaid by the Contractor at the end of
any 30-day period shall be added to the principal amount of the debt to the subcontractor
and thereafter interest penalties shall accrue on the added amount.

A dispute between the Contractor and subcontractor relating to the amounts or
entitlement of a subcontractor to a payment or a late payment interest penalty under the
Quick Payment Act does not constitute a dispute to which the District of Columbia is a
party. The District of Columbia may not be interpleaded in any judicial or administrative
proceeding involving such a dispute.

G.6.3 Subcontract requirements

G.6.31

The Contractor shall include in each subcontract under this contract a provision
requiring the subcontractor to include in its contract with any lower-tier subcontractor
or supplier the payment and interest clauses required under paragraphs (1) and (2) of
D.C. Official Code 82-221.02(d).

Contracting Officer (CO)

In accordance with 27 DCMR 1200.1 contracts may be entered into and signed on behalf of the District
Government only by CO. The address and telephone number of the CO is:

Diane Wooden, CO

Department of Real Estate Services (DRES)
Contracting and Procurement Division
2000 14" Street, N.W. - 5" Floor
Washington, D.C. 20009
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202-671-2405

G.8 Authorized Changes by the CO

G.8.1

G.8.2

G.8.3

In accordance with Article 3 of the Standard Contract Provisions For Use With Specifications for
District of Columbia Government Construction Projects, January 2007, the CO is the only person
authorized to approve changes to any of the requirements of the contract.

The Contractor shall not comply with any order, directive or request that changes or modifies the
requirements of this contract, unless issued in writing and signed by the CO.

In the event the Contractor effects any change at the instruction or request of any person other
than the CO, the change will be considered to have been made without authority and no
adjustment will be made in the contract price to cover any cost increase incurred as a result
thereof.

G.9 Contracting Officer’s Technical Representative (COTR):

G9.1 The COTR is responsible for general administration of the contract and advising the CO as to the
Contractor’s compliance or noncompliance with the contract. The COTR has the responsibility for the
day-to-day monitoring and supervision of the contract, of ensuring the work conforms to the requirements
of the contract and such other responsibilities and authorities as may be specified in writing by the CO
and/or in the contract. These include:

G911

G.9.1.2
G.9.13

G914

G.9.15

Keeping the CO fully informed of any technical or contractual difficulties encountered during
the performance period and advising the CO of any potential problem areas under the
contract;

Coordinating site entry for Contractor personnel, if applicable;

Reviewing invoices for completed work and recommending approval by the CO if the
Contractor’s prices and costs are consistent with the contractual amounts and progress is
satisfactory and commensurate with the rate of expenditure;

Reviewing and approving invoices for deliverables to ensure receipt of goods and services.
This includes the timely processing of invoices and vouchers in accordance with the District’s
payment provisions; and

Maintaining a file that includes all contract correspondence, modifications, records of
inspections (site, data, equipment) and invoice or vouchers.

G.9.2 The address and telephone number of the COTR is:

Solomon Ikotun

Department of Real Estate Services
Construction Division

2000 14" Street, N. W.
Washington, D. C. 20009

Tel: 202-741-0422

Fax: 202-672-0648

G.9.3 The COTR shall NOT have the authority to:

1.

akrwn

Award, agree to, or sign any contract, delivery order or task order. Only the CO shall make
contractual agreements, commitments or modifications;

Grant deviations from or waive any of the terms and conditions of the contract;

Increase the dollar limit of the contract or authorize work beyond the dollar limit of the contract,
Authorize the expenditure of funds by the Contractor;

Change the period of performance; or
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6. Authorize the use of District property, except as specified under the contract.

G.9.4 Contractor shall be held fully responsible for any changes not authorized in advance, in writing, by the

G.10

G.11

CO, and may be denied compensation or other relief for any additional work performed that is not
authorized by the CO in writing. In addition, Contractor may also be required at no additional cost to the
District, to take all corrective action necessitated by reason of the unauthorized changes.

Stoppage Of Work:

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves the right,
by written notification to the Contractor, to stop all the work, or any portion thereof, affected by the
Contractor’s failure to comply with the contract requirements. This stoppage will remain in effect until
the Contractor has taken action to meet the contract requirements, or any separable part thereof, and the
CO notifies the Contractor in writing that work may resume. Stoppage of all part of the work by the CO
pursuant to this Section G.10 notwithstanding, the District may terminate the right of the Contractor to
proceed as provided in Article 5 of the General Provisions, TERMINATION-DELAYS, of Standard
Contract Provisions for Construction Projects, (January 2007).

Subcontracts:
G.111 Nothing contained in the contract shall be construed as creating any contractual relationship
between any subcontractor and the Government of the District of Columbia.

G.11.1.1  The divisions or sections of the DRES Specifications are not intended to
control the Contractor in dividing the work among the subcontractors or to
limit the work performed by any trade.

G.11.1.2  The Contractor shall be as fully responsible to the Government of the District
of Columbia for the acts and omissions of subcontractor and of persons
employed by them as he is for the acts and omissions of persons directly
employed by him.

G.11.1.3  The Contractor shall coordinate the trades, subcontractor and material persons
engaged upon his work.

G.11.14 The Contractor shall, without additional expense to the Government of the
District of Columbia, utilize the services of specialty subcontractor for those
parts of the work which the Contract specifies are to be performed by specialty
subcontractors.

G.11.1.5  The Government of the District of Columbia will not undertake to settle any
differences between the Contractor and his subcontractors or between
subcontractors.

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior written
consent of the CO, or his authorized representatives, and such consent, when given, shall not
be construed to relieve the Contractor of any responsibility for the fulfillment of the contract.
Request(s) for permission to subcontract any portion of the contract shall be in writing and
accompanied by: (a) a showing that the organization which will perform the work is
particularly experienced and equipped for such work, and (b) an assurance by the Contractor
that the Labor Standards Provisions set forth in this contract shall apply to labor performed on
all work encompassed by the request(s). The request(s) also shall provide the following
information:

G.11.2.1 Subcontractors name, address, telephone number, and Federal Social Security
Number used on the Employers Quarterly Federal Tax Return, U.S. Treasury
Department Form 941.

G.11.2.2 Estimated dollar amount of the subcontract.
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G.11.2.3 Estimated starting and completion dates of the subcontract.

G.11.2.4 The subcontractor approval request form included herein should be used to request
approval of subcontractor on this project. The form should be completed for each
subcontractor requested for approval and submitted to the CO. Copies of these
forms are available upon request from the COTR.

Any work or service so subcontracted shall be performed pursuant to a subcontract
agreement, which the District will have the right to review and approve prior to its execution
by the Contractor. Any such subcontract shall specify that the Contractor and the
subcontractor shall be subject to every provision of this contract. Notwithstanding any such
subcontract approved by the District, the Contractor shall remain liable to the District for all
Contractor’s work and services required hereunder.

Use Of Premises:

G.121

G.12.2
G.12.3

G.124

G.12.5

G.12.6

G.12.7

Patents:

If the Contractor considers it necessary to perform any work after the regular working hours
on Saturdays, Sundays or legal holidays, the Contractor shall perform this work without any
additional expense to the Government of the District of Columbia.

The Contractor shall use only such entrances to the work area as designated by the COTR.

Once the installation work is started, the Contractor shall complete the work as rapidly as
possible and without unnecessary delay.

The Contractor shall occupy only such portions of the premises as required for proper
execution of the contract.

The Contractor shall perform all the work in such a manner as to cause minimum annoyance
or noises and disturbances to occupants of adjacent premises and interference with normal
traffic.

The Contractor shall keep gates locked to maintain security into work area dictated by the
existing job conditions of such nature as to prevent:

G.12.6.1 Entry of work areas by unauthorized persons;
G.12.6.2 Removal of Government property and supplies.

The Contractor shall not load or permit the loading of any part of any structure to such an
extent as to endanger its safety.

The Contractor shall hold and save the Government, its officers, agents, servants and employees, harmless
for liability of, any nature or kind, including cost and expenses for, or on account of any patented or
unpatented invention, article or appliance manufactured or used in the performance of this contract,
including their use by the Government of the District of Columbia.

Safety Precautions:

G.141

The Contractor shall perform all site, plant and construction work in strict accordance with the
Safety Standards of the District of Columbia and the U.S. Occupational Safety and Health Act
of 1970 and the D.C. Occupational Safety and Health Act of 1988, D.C. Official Code § 32-
1101 et seg. and 1-620.01 et seq.

G.14.1.1  The Contractor or his representative shall be thoroughly familiar with these
standards and have copies of same available at the project site at all times.
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G.14.1.2  Operators of explosive-actuated tools shall have a training certificate, as required
by the Safety Code, in their possession.

G.14.1.3  The Contractor shall be responsible for providing and installing adequate
temporary shoring or bracing for all walls, slabs and like constructions until such
items attain their design, strength, and stability.

The Government, its officers, agents, servants, and employees shall not be held liable for any
property damages or physical harm resulting from inadequate protection.

Prior to execution of shoring and/or bracing, the Contractor shall submit details and
calculations for shoring and/or bracing designs for the COTR’s review and concurrence.

The Contractor shall exercise special precautions to prevent use of or access to the Contractor’s
materials, equipment or tools and entry into the Contractor’s work areas by non-authorized
personnel.

G.14.4.1 A Contractor’s attendant shall be present at all times when bituminous kettles are in
operation to prevent the public from coming in contact with the kettles.

G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete.

The Contractor shall chute or hoist to the ground any and all the materials being removed from
the roof areas or any upper floor.

The Contractor shall not permit any live wires to be left exposed and unguarded, including open
panel boards.

The Contractor shall cover all open trenches during hours when work is not being executed, as
required for protection of the public.

Progress Schedule:

G.15.1

G.15.2

The Contractor shall submit to the COTR not later than seven (7) days after official NTP has
been issued, one (1) reproducible print plus three (3) copies of an initial Critical Path Method
(CPM) schedule diagram plus three copies of computer reports and the narrative for the first 30
days of all the contract activities. The Contractor shall submit all the CPM schedules and
reports for approval by the COTR, and all schedules and reports must ~ conform to the
following minimum requirements:

G.15.1.1 Include activities for all Contractor submittals, including but not limited to
catalogue-cuts, samples, shop drawings and laboratory tests, approvals by COTR,
procurements by Contractor, and delivery of material and equipment to the job site.

Include in each CPM schedule the following details and format:

G.15.2.1 Time scaled in workdays, CPM Network (arrow) diagram with each work activity
showing cost and man-loading on arrow system plus a narrative to facilitate
monitoring and control of work progress and a tool for measurement of progress
payments.

G.15.2.2 Each field work activity shall have a maximum duration of 20 workdays.

G.15.2.2 Each activity shall show all the associated costs for the purpose of progress
payment, as required by Section G.4., with no front loading. In addition, the sum
total all the activity costs shall equal the total amount of the contract award.

G.15.2.3  All computer reports shall include sorts for all the activities, without any masking or
plugging of any dates (except NTP and contract milestones). The computer reports
shall be submitted in hard-copy plus soft form of read/write CDs giving all the
activity data and schedules.
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Monthly Progress Updates and Reports:

G.15.3.1  The Contractor shall submit monthly update by the 25" of each month and the same
shall include a narrative and three copies of computer printouts plus read/write CD’s
of all the activity data and schedules. These reports shall include the actual start,
percent complete or finish dates for each activity, as mutually agreed with the
COTR plus any approved logic changes.

G.15.3.2 In the case of any logic changes that result in any delay to the contract milestone(s),
the Contractor shall submit a revised schedule diagram and the computer reports for
approval by the COTR by the next update reporting date.

G.15.3.3  The Contractor shall provide record of all available float time for the activities on
the schedule.

The Contractor shall complete all work within the time specified under F.1 Time of Completion,

which is the maximum time permitted for the accomplishment of this project. If within the period

of construction, a time extension or extensions are granted in writing by the CO, the Contractor
shall incorporate the extension in the next monthly update.

Guarantee Of Work:

G.16.1

G.16.2

G.16.3

G.16.4

The Contractor guarantees, for a period of one (1) year after date of acceptance for occupancy
as established in the District’s written notification, to repair or replace any work in which any
defects in material or workmanship appear within said period and to repair or replace any and
all work damaged by reasons thereof, to the satisfaction of the COTR and without cost to the
District of Columbia.

In any case where in fulfilling the requirements of the contract or any guarantee, embraced in or
required thereby, the Contractor disturbs any work guaranteed under another contract, he shall
restore such disturbed work to a condition comparable to its original condition and guarantee
such restored work to the same extent as it was guaranteed under such other contracts.

Upon the Contractor’s failure to proceed promptly to comply with the terms of any guarantee
under the contract or still running upon work originally executed by other Contractors, the
District of Columbia may (1) either have such work performed as the CO deems necessary to
fulfill such guarantee, or (2) allow all such damaged or defective work to remain in such
unsatisfactory condition; provided that the Contractor shall promptly pay the District of
Columbia the sum estimated by the CO under the provision of paragraph B above to represent
the amount which would have been necessary to expend to fulfill such guarantee. Everything
done in the fulfillment of any guarantee shall be without additional expense to the Government
of the District of Columbia.

Special guarantee: The Contractor shall provide written guarantees for work performed under
the resultant contract from installation and receipt.

G.16.4.1 Guarantee buried tanks for five (5) years against deterioration to the point
of failure and against structural failure due to improper installation
procedures.

G.16.4.2 Guarantee heating and air conditioning equipment, except expendable
components such as filters, for two (2) full operating seasons or the
equivalent thereof against all conditions except vandalism or improper
maintenance.

G.16.4.3 Secure guarantee of built-up roof and flashing systems for ten (10) years by the
manufacturer of the roofing material.
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All special guarantees that are stipulated in the specifications or other paper forming a part of
the contract shall be subject to the terms of this paragraph insofar as they do not conflict with
the provisions containing references to guarantees in the specifications or such other papers. In
case of any conflict, the special guarantee shall take precedence.

Protection:

G.17.1

G.17.2

G.17.3

The Contractor shall protect existing public and private property including but not limited to
sidewalks, pavements, landscaping, from damage using methods approved by COTR such as
planking, covering, temporary cement curbs, and shall be responsible for replacement of items
that are damaged by work under this contract. The Contractor shall repair or replace damages
to sidewalks, curbs, streets, public property and public utilities as directed by the COTR in
accordance with standards of the agency having jurisdiction over the damaged property. The
COTR will not permit grouting of cracks in sidewalks and driveways. The Contractor shall
replace cracked slabs.

The Contractor shall be responsible for personal injury to workmen and the public and
shall indemnify and hold the District harmless for any such injuries that are incurred
during the performance of this contract.

Nothing contained in the drawings and DRES Specifications for installation of fences,
barricades or site protection shall be interpreted as making the District a party to,
liable for, or relieving the Contractor of:

G.17.31 The Contractor’s responsibility for materials delivered and work performed until
completion and final acceptance;

G.17.3.2 The Contractor’s responsibility to sustain all costs, losses or damages arising out
of the nature of the work to be done, or due to any unforeseen or usual
obstructions or difficulties which may be encountered in the accomplishment of
the work, or resulting from the work, or resulting from the action of the elements;
and

G.17.3.3 The Contractor’s responsibility to protect existing public and private property.

G.17.4 Site Protection:

G.17.4.1 Watchperson:

G.17.4.1.1 The Contractor shall employ watchpersons to safeguard the site.

G.17.4.1.2 The watchpersons shall be employed and on site during all periods in
which the Contractor’s employees are not performing actual site work.

G.17.5 Lights:

G.17.5.1 Humination of the worksite during non-daylight hours is required of the

Contractor at the Contractor’s expense.

Underground Services:

G.18.1

ACTIVE: The District has made its best efforts to show all active services on the contract
drawings and specifications. However, the District gives no assurance that there are no other
active services in areas in which work is to be performed. If during execution of work, other
active services are encountered that necessitate changes in drawings or specifications, the
Contractor shall make the required adjustments. The costs for these adjustments shall be at the
District’s expense.
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G.18.2

INACTIVE OR ABANDONED: If, during execution of work, the Contractor encounters
inactive or abandoned services not shown or specified, the Contractor shall notify the CO as set
forth in Article 4 of the Standard Contract Provisions.

G.19 Existing Conditions:

G.19.1

G.19.2

The Contractor shall verify by actual measurement existing work required to connect with work
now in place before the Contractor commences actual work at the site. The Contractor shall
ensure that new work in extension of existing work shall correspond in all respects with that to
which it connects unless otherwise indicated or specified.

The Contractor shall cut, alter, remove or temporarily remove and replace existing work as
necessary for the performance of the work to be done. The Contractor shall restore work
remaining in place that is damaged or defaced by reason of work done under this contract to a
condition satisfactory to the COTR.

G.20 Operation And Maintenance Instructions:

G.20.1

G.20.2

G.20.3

G.20.4

G.20.5

G.20.6

Prior to final acceptance of the project, the Contractor shall submit to the COTR three (3)
copies of operation manuals or instruction manuals for each piece of equipment, mechanical or
electrical system.

Manuals shall show all controls (switches and valves) and give instructions on functions of
each.

Manuals shall give proper operating, reading or tolerances for all gauges and other control
indicating devices.

Manuals shall show the location of all items requiring periodic maintenance operations and
specify recommended intervals of maintenance and recommended lubricants, and a listing of
spare parts.

Manuals shall include diagrammatic sketches or actual layouts of mechanical and electrical
system showing location of all control items such as fuses, circuit breakers, indicator lights,
dials, gauges, valves, thermostats, aquatints, cleanouts, and switches.

The Contractor shall submit manuals which shall be bound separately into appropriate sets, i.e.,
air conditioning system, heating system, ventilating system, lighting system, ship equipment,
plumbing system, incinerator, sprinkler system, sound system, clock and bell system, power
operated door system and special equipment.

G.21 Erosion And Pollution Control:

G.211

G.21.2

G.21.3

G.21.4

The Contractor shall provide erosion control facilities as approved and as required for
fulfilling the requirements of Health Regulations of the District of Columbia.

The Contractor shall take such measures, as determined to be adequate in the opinion of the
CO, which will prevent soil erosion from the site in question.

The Contractor shall conduct all operations in such a manner as to prevent when possible and
otherwise minimize the contamination of watercourses by sediment bearing materials or other
pollutants.

The Contractor shall maintain effective erosion control for the duration of any suspension of all
or a portion of the construction operation.

G.22 Government Inspectors:
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G.23

G.24

G.25

G.26

G.22.1  The Contractor shall perform work under the general direction of the COTR and is subject to
inspection by his/her appointed Inspector to ensure strict compliance with the terms of the
contract. Neither the COTR nor an Inspector is authorized to change any provision of the
contract documents without written authorization of the CO.

G.22.2  The Contractor shall not be relieved from compliance with material and workmanship
requirements of the contract by the presence of or absence of an Inspector.

Drawings and Specifications:

G.23.1 Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for Construct ion
Projects, the general character and scope of the work are illustrated by Drawings and
Specifications, Attachments J.1 through J.6 and the Scope of Work as listed in Section C. Any
additional detail drawings and other information deemed necessary by the CO will be furnished to
the Contractor when and as required by the work.

G.23.2 In case of differences between small and large-scale drawings, the large-scale drawings shall
govern.

G.23.3 Where on any of the drawings, a portion of the work is drawn out and the remainder is indicated
in outline, the parts drawn out shall apply also to those portions indicated in the outline.

G.23.4 Where similar work occurs in the drawings, the Contractor shall interpret the same in its general
sense and not as meaning identical. The Contractor shall work out all the details in relation to
their location and their connection with other parts of the work.

G.23.5 In case of differences between the schedules and small or large scale drawings, the schedules
shall govern.

G.23.6 In cases of differences between the specifications and standards, and in cases of differences
between drawings and the specifications, the specifications shall govern.

Reference to Codes and Regulations:

G.24.1 Where the District of Columbia codes and regulations and other codes and regulations are
referred to in these specifications, they are minimum requirements.

G.24.2 Where the requirements of these specifications exceed the referred requirements of the codes and
regulations, these specifications shall govern.

G.24.3 Requirements of codes and regulations shall include revisions, amendments and supplements
thereto in effect on the closing date of the Invitation for Bids (IFB). The IFB will be amended to
conform it to such code and regulation changes that occur after the closing date.

Sinqular or Plural Numbers:

Where any device or part of equipment is herein referred to in the specifications or on the drawings in the
singular or plural number, such reference shall be deemed to apply to as many such devices as are
required to complete the installation as shown on the drawings.

Engineering and Layout Services:

G.26.1 The Contractor shall provide competent engineering services to execute the work in accordance
with the contract requirements. The Contractor shall verify the figures shown on the drawings
before undertaking any construction work and shall be responsible for the accuracy of the
finished work.
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G.26.2 The District has made its best efforts to establish such general reference points as will enable the
Contractor to proceed with the work. It is the Contractor’s responsibility to visit the site and
familiarize themselves with the site conditions before submitting his bid.

G.26.3 The Contractor shall make no change in locations without the written approval of the CO.

G.27 Building Lines and Batter Boards:

G.27.1 Prior to commencing construction, the Contractor shall obtain a plat of computations from the
D.C. Surveyor’s Office to ascertain official reference points from which the property survey can
be made.

G.27.1.1  The Contractor shall establish and have platted on site, all building lines, building
restriction lines and property lines shown on drawings, utilizing the service of a
registered professional surveyor regularly engaged in such practice.

G.27.1.2  The Contractor shall also establish critical grade and boundaries for construction of
facilities where distance measurements are important, utilizing the service of a
registered professional surveyor.

G.27.1.3  Within 10 working days of receiving the plat of computations, the Contractor shall
submit to the COTR two (2) copies of plat showing such lines and grades with a
registered professional surveyor’s certification of their correctness.

G.28 Wall Check:

G.28.1 After foundations are in place and walls have been defined, but before additional construction
and work is effected, the Contractor shall cause a wall check to be made by the same registered
professional surveyor who established the building lines and property lines.

G.28.2 The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location of the
foundation walls by submitting his registered professional surveyor’s certification prior to
proceeding with construction.

G.29 Interference:
(Mechanical Equipment, Piping, Ducts and Electric Conduits)

G.29.1 The Contractor shall coordinate all mechanical and electrical work associated with the
separate sections of the specifications with work of all other trades so as to avoid any
interference with installation of pipes, ducts and conduits.

G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the method of
running them are shown on the drawings, but it is not intended to show every offset
and fittings or every architectural or structural obstacle that will be encountered
during the installation of the work. The Contractor shall modify alignment of
pipes, ducts and conduits from that shown on the contract drawings, where
necessary, without any additional costs to the District.

G.29.1.2  The Contractor shall furnish such materials and labor, as necessary, to make the
piping, ducts and conduit modifications as required, due to building obstructions
and to complete the installation in accordance with best practice of the trades and to
the satisfaction of the COTR.
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G.30 This section is intentionally left blank:

G.31 Photographs:

G.31.1 Site Condition Photographs: Prior to start of construction work, the Contractor shall provide a
minimum of five (5) pre-construction site condition photographs for each of the
buildings/construction areas. The location of photographs shall be as directed by the COTR.
Photographs shall conform to requirements specified below. Photographs shall be e-mailed in
electronic PDF format.

G.31.2 Progress Photographs:  The Contractor by the 15" day of each month shall submit progress
photographs of the site at each work area, via e-mail in electronic PDF format. The
requirements for such photographs are as follows:

G.31.3

G.31.21

G.31.2.2

G.31.2.3

G.31.24

G.31.2.5

G.31.2.6

Size approximately 8 x 10 ¥ inches.
Taken as directed by the COTR.

All photographs shall have an extension (title margin) of approximately % inch
clear paper at bottom of the 10 %2 inch side, with the following information printed
or typed thereon:

G.31.2.3.1 Name of project and Contractor;

G.31.2.3.2 Location of photographs in relation to project;
G.31.2.3.3 Subject matter shown on photographs identified,;
G.31.2.34 Dates taken; and

G.31.2.35 Serial numbers.

Glossy finish, mounted on linen. Provide a 1 inch wide binding margin on the left
side.
Number of photographs in each submission:

G.31.25.1 Prior to starting work, three (3) (in addition to site condition
photographs).

G.31.25.2 All other submissions shall be a minimum of four (4).
Submitted to the COTR each month.

Finished Project Photographs:  After building has been constructed, site cleaned up and

project is ready for acceptance by the District, the Contractor shall furnish to the COTR two (2)
prints each of five (5) photographs, plus the negatives, for each of the shelters/work areas, as

follows:

G.313.1
G.31.3.2
G.31.3.3

One perspective view of project.
Three (3) photographs of areas designated by representatives of the COTR.

Photographs shall be 8 x 10 % inch size, with the following information printed in
back:

G.31.3.3.1 Name of project; and
G.31.3.3.2 View shown on photograph.

G.31.4 Should the number of photographs provided be other than that specified above, the CO  shall

issue a change order adjusting the contract amount in accordance with Article 3 of the Standard
Contract Provisions.
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G.31.5 All photographs shall be taken by a professional photographer on a minimum 4 x 5 inch negative

size and all enlargements shall be clear and with the proper contrast.

G.31.6 The Contractor may submit photographs by taking photos using digital cameras that provide the

same degree of clarity and proper contrast. However, all the submittals shall be in the same
aforementioned format, except in lieu of submitting the negatives, the Contractor shall submit the
photos on the disks.

G.32 Add To Article 3, Changes, of the Standard Contract Provisions, General Provisions Section, The

Following Section E, Equitable Adjustments:

G.32.1 The purpose of this section is to define a standard procedure for determining reasonable costs and

times for purpose of making equitable adjustments under Article 3, CHANGES, of the Standard
Contract Provisions, General Provisions section.

G.32.2 Unless otherwise specifically provided in the contract, the following procedure shall be used:

G.32.3

G.32.2.1  Where the nature of the change is known sufficiently in advance of construction to
permit negotiation, the parties shall attempt to agree on a fully justifiable price
adjustment or adjustment of time for completion.

G.32.2.2  If the parties fail to agree upon an equitable adjustment prior to the time the
proposed change affects the contract work, or if the CO determines it is not feasible to
reach an agreement regarding an equitable adjustment, either due to lack of time or other
reasons, the CO will order the change in accordance with Article 3 of the General
Provisions and the Contractor shall proceed with the execution of the work so changed.

Equitable adjustments shall be determined in the following manner, unless otherwise

specifically stated in the contract.

G.32.3.1 Whenever a change is proposed or directed, the Contractor shall submit a proposal
or breakdown within thirty (30) days of its receipt of the change, and the proposal
will be acted upon promptly by the CO.

G.32.3.2  Price Adjustments

G.32.3.2.1 If agreement on costs cannot be reached prior to execution of changed
work, payment will be made for the actual costs provided records of
such costs are made available and that such costs are reasonable and
predicated on construction procedures normally utilized for the work in
guestion. If not, then payment shall be based on standard trade
estimating practice.

G.32.3.2.2 Where basis of equitable adjustments is the actual cost incurred in
performing changed work, the Contractor shall furnish the District with
a complete breakdown of costs, covering the subcontractor work, as
well as his own, individually itemizing the following:

i.  Material quantities and unit prices

ii. Labor hours and basic hourly rate for each labor
classification

iii.  Fringe benefits rate for each classification

iv. Construction equipment

v. Overhead
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vi. Profit

vii. Commission

viii. FICA, FUTA and DUTA (applied in basic hourly wage
costs).

G.32.3.2.3 The Contractor shall furnish substantiation of fringe benefits, workmen

G.323.24

compensation, FICA, DUTA, FUTA and State unemployment taxes at
the request of the District.

The percentage for overhead, profit and commission to be allowed
shall in no case exceed the following and shall be considered to
include, but not limited to, insurance, other than mentioned herein,
field and office supervisor and assistants above the level of foreman,
incidental job burdens and general office expense, including field and
home office. No percentage for overhead and profit will be allowed on
FICA (Social Security), FUTA (Federal Unemployment and DUTA
(District Unemployment) taxes:

Subcontractor for that
portion of work performed
by their respective forces.

Overhead | Profit | Commission
1. To Contractor on work - - 10% of value of work
performed by other than performed
his/her own forces.
2. To Contractor and/or 10% 10% -

3. From Contractor on - -
deleted work to have been
performed by other than
his/her own forces.

5% of value of deleted work

4. From Contractor or - -
Subcontractor on deleted
work to have been
performed by his/her own

5% of value of deleted work

forces.
G.32.3.25 When a change consists of both added work and deleted work, the
applicable percentage shall be applied to the net cost or credit.
G.32.3.2.6 Where more than one tier of subcontractors exists, they shall be

treated as one subcontractor for purposes of markups. That is, only
one overhead and one profit percentage for the subcontractors and
one commission percentage for the prime Contractor shall be
applied to actual cost of work performed regardless of the number
of tiers of subcontractors.

Changes in the period of performance: Where a change affects the time required for
the performance of the contract, the Contractor shall describe in detail “cause and
effect relationship” and how such change affects the specific contract work
activities, current critical path, overall performance or work, concurrency with other
delays, and the final net impact on the contract milestone(s), specifically stating the
proposed decrease or increase in the period of contract performance in calendar

days.
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G.32.3.4  The changes in the contract period of performance, if any, resulting from change
order work will be calculated in the following manner:

G.32.3.4.1 New durations for work activities effected by the change order will be
incorporated into the next computer printout. Time extensions will be
directly based on the extent to which the contract completion date is
hereby extended.

G.32.3.4.2 Should new work activities be required to supplement existing activities,
they will be incorporated into the computer printout to verify total effect,
if any, on the contract completion date.

G.32.3.4.3 Every attempt will be made to reach an agreement between the Contractor
and the COTR on the number of days by which activity duration will be
extended. Should an agreement not be reached within fifteen (15) days
after Contractor receives the directive, the COTR will assign a reasonable
duration to be used in determination of job progress.

G.32.4 If performance of the work is delayed by any of the causes specified in Article 5 of the General
Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for Construction
Projects, January 2007, a contract time extension may be justified.

G.32.4.1  The Contractor, when requesting an extension to the contract period of performance,
must submit the same in writing with supporting facts and backup documentation
plus a detailed explanation that must include, but be not limited to, the following:

G.32.4.1.1 Reasons/cause and responsibility of each delay
G.32.4.1.2 Inclusive dates of each delay
G.32.4.1.3 Specific trades affected

G.32.4.1.4 Portion (s) of each work contract activity affected and the duration
thereof

G.32.4.1.5 Status of work activity affected before delay commenced
(G.32.4.1.6 Concurrency of any other delays, including Contractor’s own

G.32.4.1.7 Net effect of each delay under this request, on the overall contract
completion

G.32.4.1.8 In the case of late delivery of materials and/or equipment, back up date,
correspondence and documentation should include but not be limited to
the following: establishment that prior to ordering there was a reasonable
assurance of timely supply; copies of each purchase order establishing
the dates of procurement, invoices, delivery receipts and the like showing
shipping or delivery dates; and copy of correspondence showing diligent
attempts to follow ups to obtain materials when critically needed from
other sources.

G.32.4.2  All documentation should demonstrate that any delay was unforeseeable and without
the fault or negligence of the Contractor, subcontractor or supplier involved. The
Contractor will be entitled only to the additional number of days the project is
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G.324.3

G.3244

delayed which is not concurrent with another delay for which a time extension has
been granted or for which a valid request has been submitted.

In case of delays due to strikes, documentation shall include evidence of when and
what trades struck, with reasons for the strike, prompt submittal of notice when the
strike was ended and the date thereof, analysis of the effect of the strike on the
completion of the contract work.

In case of delays due to unusually severe weather, documentation shall include daily
temperature and precipitation records for each period of delay involved and
explanation of delaying effect, including number of days that the construction
activities on the current critical path at the time were actually delayed, including any
extended impact, beyond the normal anticipated days of delay due to the weather
conditions.

G.32.5 Cost and Pricing Data (applicable to a Change Order or Modification):

G.325.1

G.325.2

G.32.5.3

G.3254

Unless otherwise provided in the solicitation, the Contractor shall, before negotiating
any price adjustments pursuant to a change order or modification, submit cost or
pricing data and certification that, to the best of the Contractor’s knowledge and belief,
the cost or pricing data submitted was accurate, complete, and current as of the date of
negotiation of the change order or modification.

If any price, including profit or fee, negotiated in connection with any change order or
contract modification, was increased by any significant amount because (1) the
Contractor or a subcontractor furnished cost or pricing data that were not complete,
accurate, and current as certified by the Contractor, (2) a subcontractor or prospective
subcontractor furnished the Contractor cost or pricing data that were not complete,
accurate, and current as certified by the Contractor, or (3) any of these parties furnished
data of any description that were not accurate, the price or cost shall be reduced
accordingly and the contract shall be modified to reflect the reduction.

Cost or pricing data includes all facts as of the time of price agreement that prudent
buyers and sellers would reasonably expect to affect price negotiations significantly.
Cost or pricing data are factual, not judgmental, and are therefore verifiable. While they
do not indicate the accuracy of the prospective Contractor’s judgment about estimated
future costs or projections, cost or pricing data do include the data forming the basis for
that judgment. Cost or pricing data are more than historical accounting data; they are
all the facts that can be reasonably expected to contribute to the soundness of estimates
of future costs and to the validity of determinations of costs already incurred.

The following specific information should be included as cost or pricing data, as
applicable:

G.32.5.4.1  Vendor quotations;
G.3254.2 Nonrecurring costs;

G.32543 Information on changes in production methods or purchasing
volume;

G.325.4.4 Data supporting projections of business prospects and objectives and
related operations costs;

G.325.45 Unit cost trends such as those associated with labor efficiency;
G.32.5.4.6 Make or buy decisions;
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G.32.5.4.7 Estimated resources to attain business goals;

G.32.5.4.8 Information on management decisions that could have a significant
bearing on costs.

G.32.5.5 If the Contractor is required to submit cost or pricing data in connection with pricing any
change order or modification of this contract, the CO or representatives of the CO shall
have the right to examine all books, records, documents and other data of the Contractor
(including computations and projections) related to negotiating, pricing, or performing the
change order or modification, in order to evaluate the accuracy, completeness, and currency
of the cost or pricing data. The right of examination shall extend to all documents necessary
to permit adequate evaluation of the cost or pricing data submitted, along with the
computations and projections used. Contractor shall make available at its office at all
reasonable times the materials described above for examination, audit, or reproduction until
three years after the later of:

G.3255.1 final payment under the contract;
G.3255.2 final termination settlement; or

G.32.5.5.3 the final disposition of any appeals under the disputes clause or of
litigation or the settlement of claims arising under or relating to the

contract.
Scaffolding:
G.33.1 The Contractor shall erect adequate scaffolds as required to perform the work in accordance with

G.33.2
G.33.3

G.334

G.33.5

the Safety Code of the DC Minimum Wage and Industrial Safety Board and so that the work may
be inspected by COTR.

The Contractor shall not erect scaffolds until required to be ready for use.

The COTR will inspect the work upon the Contractor’s advising of completion of contract
requirements, and the Contractor shall promptly remove the scaffolding upon acceptance of the
work.

Wherever possible, the Contractor shall use swinging scaffolds for exterior work under this
contract.

Where swinging scaffolds are not practicable, the Contractor will be permitted to use other types
of scaffolds provided:

G.33.5.1 The Contractor shall prepare a list of areas and give the types of scaffold(s) he will use
for each area.

(G.33.5.2 The list shall be submitted not later than ten (10) calendar days after the contract is
awarded.

Existing Equipment Remaining In Use:

G.34.1

G.34.2

During the contract term, District personnel will maintain any existing equipment that remains
temporarily operational.

The Contractor shall coordinate with the COTR the time for removal of equipment in order to
permit the District to salvage components for use on equipment remaining in use.

Testing and Care of Drainage Facilities:

G.35.1

Prior to commencement of work under the contract, the Contractor shall conduct tests to ascertain
the condition of existing drainage lines in accordance with the following requirements:
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G.35.1.1  On projects where work is to be executed in the area of roof drains and areaways
drains, the Contractor shall conduct a hose test on each drain line using a %2 inch
inside diameter garden hose without a nozzle and full pressure from an existing hose
cock.

G.35.1.2  On projects where work is to be executed in the area of storm drainage structures
such as yard drains, curb drains and catch basins, the Contractor shall conduct a hose
test using a fire hose under pressure from a fire hydrant.

G.35.1.3  On projects where new work is to be connected to existing drainage lines, the
Contractor shall conduct a test on each line affected to ascertain that the lines are
clear and will handle their full capacity. Test shall be conducted with any apparatus
that will establish the rate of flow.

G.35.1.4 In addition to before and after tests specified in subparagraphs G.35.1 and G.35.4 of
this section, the Contractor shall execute tests on new installations in accordance with
the plumbing section of these DRES Specifications.

All testing shall be performed in the presence of the Project Inspector and COTR. The Contractor
shall notify the COTR two (2) working days in advance of the testing.

The Contractor shall promptly notify the COTR in writing of any existing drain lines found to be
deficient. The CO will initiate remedial action by D.C. Government personnel or issue a change
order in accordance with provisions of Article 3, CHANGES, of the Standard Contract
Provisions, General Provisions section.

Subsequent to proof of line clearance, the Contractor shall maintain all lines in clear and clean
condition and shall remedy any deficiencies that may occur at no cost to the District until the final
acceptance date of the contract. Just prior to final acceptance in order to demonstrate clearance,
the Contractor shall repeat the tests as specified in subparagraph G.35.1.1 and G.35.1.3.

As-Built Drawings:

G.36.1

G.36.2

General: The Contractor shall, upon completion of all work under this contract, prepare and
furnish to the COTR, as specified herein, as-built drawings. The as-built drawings shall be a
record of the construction as installed and completed by the Contractor. They shall include all the
information shown on the contract set of drawings, and all deviations, modifications, or changes
from those drawings, however minor, which were incorporated in the work, including all
additional work not appearing on the contract drawings, and all changes which are made after any
final inspection of the contract work. In the event the Contractor accomplished additional work
which changes the as-built conditions of the facility after submission of the final as-built
drawings, the Contractor shall furnish revised or additional drawings as required to depict final
as-built conditions. The requirements for these additional drawings will be the same as for the as-
built drawings specified in this paragraph.

Preliminary As-Built Drawings: The Contractor shall maintain at the work site a full size set of
contract drawings for depicting a daily record of as-built conditions. The drawings shall be
maintained in a current condition at all times during the entire contract period and shall be readily
available for review by the COTR at all times. These drawing shall be updated daily by the
Contractor showing all changes from the contract plan which are made in the work, or additional
information which might be uncovered in the course of construction. The Contractor shall record
this information on the prints accurately and neatly by means of details and notes. The As-Built
Drawings shall show, but not be limited to, the following details:

G.36.2.1  The location and description of any utility lines or other installations of any kind or
description known to exist within the construction area. The location includes
dimensions of permanent features.
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G.36.3

G.36.4

G.36.5

G.36.2.2 The location and dimension of any changes within the building or structure, and the
accurate location and dimension of all underground utilities and facilities.

G.36.2.3  Correct grade or alignment of roads, structures, or utilities if any changes were made
from contract plans.

G.36.2.4  Correct elevations if changes were made in site grading.

(G.36.2.5 Changes in details of design or additional information obtained from working
drawing specified to be prepared or furnished by the Contractor, including but not
limited to fabrication, erection, installation and placing details, pipe sizes, insulation
material, and dimension of equipment foundations.

G.36.2.6  The topography and grades of all drainage installed or affected as part of the project
construction.

G.36.2.7  All changes or modifications of the original design that result from final inspection.

G.36.2.8  Where Contract Drawing or Specifications allow options, only the option actually
used in the construction shall be shown on the as-built drawings. The option not used
shall be deleted.

Submittals of As-Built Drawings: The Contractor shall submit to COTR for review and approval
all as-built drawings using the following procedure:

G.36.3.1  Deliver two (2) copies of the preliminary as-built marked prints to the COTR at the
time of final inspection of each facility for review and approval.

G.36.3.2  If upon review of the preliminary as-built drawings, the COTR finds errors or
omissions, the COTR will return the drawings to the Contractor for corrections. The
Contractor shall complete the corrections and return the drawings to the COTR
within ten (10) calendar days.

G.36.3.3  After approval, the COTR will return one (1) copy of the as-built marked up print,
along with the original contract Mylar to the Contractor for use in preparation of the
final as-built drawings.

G.36.3.4  The Contractor shall incorporate the information from the approved preliminary as-
built drawings into the final as-built Mylar in a neat, accurate and professional
manner and deliver the same to the COTR.

Draftsmanship: The Contractor shall employ only personnel proficient in the preparation of
engineering drawings to standard, who are satisfactory and acceptable to the COTR to modify
reproducible contract Mylar or prepare new drawings. All additions and corrections the
Contractor makes to the contract Mylar shall be neat, clean, and legible and shall match the
adjacent existing line work or lettering annotated in type, density, size and style. The Contractor
shall prepare all pencil work with plastic drawing lead suitable for use on Mylar material, and
shall use the grade of lead that will produce a sharp clear heavy black line similar to ink.

Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the as-built
drawings with the words “RECORD DRAWING” in letters at least 3/8 inch high placed above
the title block, if space permits; if not, below the title block between the border and the trim line.
The date of completion and the words “REVISED AS-BUILT” shall be placed in the revision
block above the latest existing revision notation. The COTR will not permit markings on the
reverse side of the drawings. The Contractor shall use the following details for labeling, sizing
and formatting the drawings:

G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that used on the
original drawings.
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G.36.5.2 New or added drawings shall be full size to match the overall dimensions of the
Government supplied Mylar.

G.36.5.3 The COTR will review any final as-built drawings for accuracy and conformance to the
drafting standard and other requirement contained in this and other sections. The
Contractor shall make all corrections, changes, additions, and deletions required to
meet these standards.

G.36.5.4 The Contractor shall complete and return the final as-built record drawings (Mylar) and
return the same to the COTR within sixty (60) calendar days after the final inspection
of the facility to which the drawings apply, unless additional time is granted by the
COTR.

G.36.5.5 If the District furnishes the original contract drawings in digital format the Contractor
shall submit the as-built drawings on CD (3 copies) using the latest version of
AutoCAD

G.37 51% District Residents New Hires/First Source Employment Agreement:

G.37.1

G.37.2

G.37.3

G.37.4

The Contractor shall comply with the First Source Employment Agreement Act of
1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”)

The Contractor shall enter into and maintain, during the term of the contract, a First Source
Employment Agreement, Attachment J.11 in which the Contractor shall agree that:

G.37.2.1 The first source for finding employees to fill all jobs created in order to perform this
contract shall be the Department of Employment Services (“DOES”); and

G.37.2.2 The first source for finding employees to fill any vacancy occurring in all jobs covered
by the First Source Employment Agreement shall be the First Source Register.

The Contractor shall submit to DOES, no later than the 10" each month following execution of
the contract, a First Source Agreement Contract Compliance Report (“‘contract compliance
report”), verifying its compliance with the First Source Agreement for the preceding month. The
contract compliance report for the contract shall include the:

G.37.3.1 Number of employees needed:;

G.37.3.2 Number of current employees transferred;
G.37.3.3 Number of new job openings created;
G.37.3.4 Number of job openings listed with DOES;

G.37.3.5 Total number of all District residents hired for the reporting period and the cumulative
total number of District residents hired; and

G.37.3.6 Total number of all employees hired for the reporting period and the cumulative total
number of employees hired, including;

Name;

Social Security number;

Job title;

Hire date;

Residence; and

Referral source for all new hires.

D OO0 o

If the contract amount is equal to or greater than $100,000.00, the Contractor agrees that 51% of
the new employees hired for the contract shall be District residents.
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G.37.5

G.37.6

G.37.7

G.37.8

G.37.9

With the submission of the Contractor’s final request for payment from the District, the
Contractor shall:

G.37.5.1 Document in a report to the CO its compliance with the section G.37.4 of this clause; or

G.37.5.2 Submit a request to the CO for a waiver of compliance with section G.37.4 and include
the following documentation:

G.37.5.2.1  Material supporting a good faith effort to comply;
G.37.5.2.2 Referrals provided by DOES and other referral sources;

G.37.5.2.3  Advertisement of job openings listed with DOES and other referral
sources; and

G.37.5.2.4  Any documentation supporting the waiver request pursuant to section
G.37.6.

The CO may waive the provisions of section G.37.4 if the CO finds that:
G.37.6.1 A good faith effort to comply is demonstrated by the Contractor;

(G.37.6.2 The Contractor is located outside the Washington Standard Metropolitan Statistical
Area and none of the contract work is performed inside the Washington Standard
Metropolitan Area which includes the District of Columbia; the Virginia Cities of
Alexandria, Falls Church, Manassas, Manassas Park, Fairfax, and Fredericksburg, the
Virginia Counties of Fairfax, Arlington, Prince William, Loudoun, Stafford, Clarke,
Warren, Fauquier, Culpepper, Spotsylvania, and King George; the Maryland Counties
of Montgomery, Prince Georges, Charles, Frederick, and Calvert; and the West
Virginia Counties of Berkeley and Jefferson.

G.37.6.3 The Contractor enters into a special workforce development training or placement
arrangement with DOES; or

(G.37.6.4 DOES certifies that there are insufficient numbers of District residents in the labor
market possessing the skills required by the positions created as a result of the contract.

Upon receipt of the Contractor’s final payment request and related documentation pursuant to
sections G.37.5 and G.37.6, the CO shall determine whether the Contractor is in compliance with
section G.37.4 or whether a waiver of compliance pursuant to section G.37.6 is justified. If the
CO determines that the Contractor is in compliance, or that a waiver of compliance is justified,
the CO shall, within two business days of making the determination forward a copy of the
determination to the CFO and the COTR.

Willful breach of the First Source Employment Agreement, or failure to submit the report
pursuant to section G.37.5, or deliberate submission of falsified data, may be enforced by the CO
through imposition of penalties, including monetary fines of 5% of the total amount of the direct
and indirect labor costs of the contract. The Contractor shall make payment to DOES. The
Contractor may appeal to the D.C. Contract Appeals Board as provided in the contract any
decision of the CO pursuant to this section G.37.8.

The provisions of sections G.37.4 through G.37.8 do not apply to nonprofit organizations with 50
employees or less.
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H.3
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SECTION H: SPECIAL CONTRACT REQUIREMENTS

Liguidated Damages:

H.1.1 The Contractor shall pay to the District of Columbia the sum of Eight Hundred Sixty Dollars and

H.1.2

no cents ($860.00) as agreed liquidated damages for each calendar day of delay in completion of
the work for this project, within the time limits set forth, subject to provisions of Article 5,
DELAYS, of the General Provisions of the Standard Contract Provisions for Construction
Projects, January 2007.

If the District terminates for default the Contractor’s right to proceed in accordance with Article
5, liquidated damages will continue to accrue until the work is completed. These liquidated
damages are in addition to excess costs of re-procurement.

Government’s Responsibility:

District will provide to the Contractor all necessary passes for Contractor’s employees required to enter
into the facility.

Permits, Licenses and Certificates:

H.3.1

H.3.2

H.3.3

The District will obtain the building permit issued by the Department of Consumer and
Regulatory Affairs (DCRA), Building and Land Regulation Administration, located at 941 North
Capitol Street, N.E., Washington, D.C. The Contractor shall apply for and obtain all other
permits required for this project including but not limited to Raze Permit, certificates and licenses
from the Office of Licenses and Permits, Permit Processing Division, Department of Consumer
and Regulatory Affairs.

H.3.1.1  The Contractor shall apply and pay for all required permits well in advance of the time
that they are needed.

H.3.1.2  If the Contractor experiences any difficulty in obtaining a permit, the Contractor shall
request assistance immediately from the COTR.

The Contractor shall ascertain and obtain the required permits, licenses and certificates for this
project. Permits, Licenses and Certificates may include, but are not limited to:

Permits and Certificates Licenses
1. Plumbing 1. Master Plumbers
2. Electrical 2. Electrical
3. Refrigeration 3. Refrigeration
4, Elevator 4. Boiler
5. Boiler and Pressure Tank 5. Pressure Tank
6. Public Space - To work in, excavate 6. Elevator
in or occupy

7. Signs and Temporary Fences
. Work on Sunday and after 6:00 p.m. weekdays.
9. Razing

(o]

The District will not allow work requiring permits and licenses to proceed until the
Contractor produces evidence showing that such permits and licenses have been
procured from the DCRA. Permits will be issued only to persons duly licensed for
work in the District of Columbia, except as follows:
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H.4

H.3.3.1 Where electrical, plumbing and refrigeration Contractors and their craft persons
perform work under contract with the District of Columbia and the work is physically
located in areas outside the District of Columbia, it shall be sufficient if any such
Contractor and the Contractor’s craft persons are licensed either by the District of
Columbia or by any governmental agency having jurisdiction over the area adjoining
the site on which the work is performed.

H.3.4 The Contractor shall prominently display all permits within the confines of the construction site.

Utility Connections and Services:

The Contractor shall locate all existing utilities and performing the required modifications to all utilities
for the completion of construction. All utility costs, costs to modify and connection fees shall be
incorporated into the fixed price bid.

H.4.1 TEMPORARY ELECTRICITY:

H.4.1.1 The Contractor shall arrange for and pay all expenses associated with procurement and
use of the following:

H.4.1.1.1 Install a temporary meter on existing power lines and pay for all electric power
used;

H.4.1.1.2 Install temporary lines to conform with the requirements of the D.C. Electrical
Code for such work;

H.4.1.1.3 Furnish and install all necessary safety devices required;

H.4.1.1.4 Maintain temporary line and equipment in proper condition until lines are no
longer required and disconnected;

H.4.1.1.5 Make connections to existing electric services in accordance with D.C.
Electrical Code requirements and standard procedures developed by the electric
company;

H.4.1.1.6 Upon completion of the work, remove temporary lines, poles and other
accessories, make disconnections and restore services to an approved
condition.

H.4.2 TEMPORARY WATER: For construction purposes, temporary connection to the existing water

mains is permitted, at the Contractor’s expense, contingent upon the Contractor performing the
following:

H.4.2.1 That no connections to water mains be made without first acquiring approval from the
District of Columbia Water and Sewer Authority (WASA);

H.4.2.2 That the Contractor shall furnish all necessary temporary lines, fittings, valves, and make
all temporary connections to bring the water to the job site;

H.4.2.3 That all pipe, fittings, and hose used shall be leak proof and that hook-ups and
connections be made in a manner comparable to new work to prevent unnecessary waste
of water;

H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off valves; and

H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and other accessories
are removed, disconnections made, and services restored to an approved condition.
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H.4.3

PERMANENT CONNECTIONS TO MAINS:

The Contractor shall make and pay for all the required permanent connections for water, sewer,
gas, electrical, telephone and fire alarm systems at its own expense. The Contractor shall pay
fees and associated costs and make all arrangements with utility companies and appropriate
agencies as may be required for proper and expeditious completion of the project.

H.5 Shop Drawings and Catalogue Cuts:

H.5.1

H.5.2

H.5.3

Within seven (7) calendar days from the date of the NTP, the Contractor shall prepare a complete
list of all samples, catalogue cuts and shop drawings required to be submitted as follows:

H.5.1.1 The Contractor shall submit the list to the COTR or his designee in quadruplicate for
approval. The COTR will return one (1) copy of the approved list to the Contractor.

H.5.1.2 The District will not make progress payments until the required list has been submitted
by the Contractor. The District will not make payments for any materials installed by the
Contractor without approval by the COTR where submittal of the same is required.

The Contractor shall not install or use materials in the work until the COTR has given  written
approval of required samples, shop drawings or catalogue cuts, to be submitted  as stated above.

H.5.2.1Normally, seven (7) calendar days will be required for checking submitted materials.
However, more time will be required for more complex submittals. The Contractor is
advised that submittals that are kept simple (i.e. related to one section of the
specifications or to one system) will be processed more expeditiously than more
complex submittals. Approval of materials, shop drawings, catalogue cuts shall be only
for the characteristics or uses named in the submission and shall not be construed as:

H.5.2.1.1 Permitting any departure from contract requirements except as specifically
stated in the approval.

H.5.2.1.2 Relieving the Contractor of the responsibility of complying with the contract
requirements because of errors which may exist.

H.5.2.1.3 Constituting a complete check, but will indicate only that the general method of
construction and detailing is satisfactory and the Contractor shall be
responsible for the dimensions and design of adequate connections, details and
satisfactory construction of all work.

The Contractor shall submit all the shop drawings, samples and catalogue cuts in accordance with
the following requirements:

H.5.3.1  Letter of transmittal, each transmittal shall be submitted in triplicate and
contain the following information:

H.5.3.1.1  Project name and contract number;
H.5.3.1.2  Work for which material is intended;

H.5.2.1.3 Identification of material in accordance with Federal Specifications or
A.S.T.M. number, manufacturer, model, type, class, brand name,
specifications reference, and local distributor; and

H.5.2.1.4  General Contractor’s stamp of approval as evidence that drawings,
samples, and catalogue cuts included in the submittal have been checked
for conformity with contract requirements including dimensions, quality,
grade, type, quantity coordination with other work and that the
Contractor assumes all responsibility for errors or discrepancies.
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H.5.4 Shop Drawings:
H.5.4.1 The Contractor shall submit shop drawings as described below:

H.5.4.1.1  Submit six (6) hard copies of each drawing and one (1) electronic PDF
set, emailed.

H.5.4.1.2 Identified as to project name and number, General Contractor, fabricator,
manufacturer, model, type, class, brand name, specifications reference,
local distributor, and date drawn to which drawing applies. Submittal
shall include General Contractor’s review and approval stamp and
signature.

H.5.4.1.3  Drawings shall be complete in every respect and assembled into sets.

H.5.4.1.3.1 Each submission shall show complete system to which it applies
and shall include catalog cuts, samples and other applicable data
pertinent to the system.

H.5.4.1.3.2 The COTR will review and approve the shop drawing submittals,
and if approved, will return three (3) sets of the same to the
Contractor.

H.5.4.1.3.3 When corrections to shop drawing prints are necessary, two (2)
prints of each shop drawing will be returned to the Contractor for
corrections and resubmission in six (6) sets.

H.5.4.2 The Contractor shall submit one (1) reproducible print of each approved shop drawing
after final approval of submitted shop drawings has been made.

H.5.4.3 If drawings show variations from contract requirements because of standard shop
practices or for any other reasons, the Contractor shall make specific mention of such
variation and the cause therefore in the letter of transmittal.

H.5.4.3.1  If the variations in the drawings are acceptable to the COTR, he/she may
initiate any changes to the contract under Article 3, Changes, of the
Standard Contract Provisions, which will be subject to the CO’s
approval.

H.5.4.3.2 If drawings submitted indicate a departure from the contract
requirements, which the CO finds to be in the best interest of the
District of Columbia and to be so minor as not to involve a change in
contract price or time for completion, he may approve the drawings.

H.5.5 Composite Shop Drawings:

In addition to shop drawings specified in the various sections of the specifications, the Contractor
shall submit composite shop drawing details of constricted spaces, pipe and duct spaces,
mechanical, equipment rooms and ceiling spaces where pipes, ducts, conduit, and the like cross
over one another and where items such as light fixture housings project into the space, to ensure
that equipment approved for use or proposed for use fits into the space provided.

H.5.5.1 Inthe event of a conflict, the Contractor may offer his suggestions for solution of the
problem on the shop drawing submittal or by letter submitted therewith;

H.5.5.2  Contractor shall submit composite shop drawings within 7 days after NTP to prevent a
delay in construction.
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H.5.6 The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test reports, and
certifications, as required. The Contractor shall not submit any samples and catalogues with bids.
The Contractor must refer to the specification sections for samples, catalogue cuts, test reports
and certifications required under the contract.

H.5.6.1 The Contractor shall submit the required samples prepaid in duplicate, unless
otherwise specified in the applicable specification section.

H.5.6.2 The Contractor shall submit the required catalogue cuts in six (6) sets.

H.5.6.3 The Contractor shall submit each item and label it with the following information:
H.5.6.3.1 Project name and contract number;
H.5.6.3.2 Work for which material is intended;
H.5.6.3.3 General Contractor, manufacturer and fabricator;
H.5.6.3.4 Applicable Federal Specifications, A.S.T.M. specification or other standard;
H.5.6.3.5 Contract specification reference; and
H.5.6.3.6 Manufacturer's brand name, class or grade and type.

NOTE: The COTR shall hold for 30 days and then destroy samples submitted without the above labels.

H.5.6.4 The Contractor shall submit samples of materials that are required to match work in
place and shall also submit representative samples of present materials which they are
to match. The Contractor may take a sample of present materials from the work in
place, but if this is not possible, the Contractor will take a sample to the site of the work
for inspection and verification.

H.5.6.5 The COTR will approve a sample submitted only for the characteristics or for the uses
named in such approval and no other purpose.

H.5.6.5.1 No approval of a sample shall be taken in itself to change or modify any
contract requirement unless specifically stated in the approval.

H.5.6.5.2 The Contractor shall send the approved samples not destroyed in testing back
to the COTR.

H.5.6.5.3 The Contractor shall mark for identification and use in the work the approved
samples of hardware, miscellaneous accessories and signs in good
condition.

H.5.6.5.4 The COTR may retain for 30 days any samples not destroyed in testing and
that are not approved, and then dispose of them or return them to the
Contractor at his expense if requested within thirty 30 days from the date
of rejection.

H.5.6.6 The COTR will request the Contractor to deliver test samples as specified in the various DRES
Specifications sections and other test samples deemed necessary, or the COTR will take the
same from various material or equipment delivered by the Contractor for use in the work. The
COTR has the right to request any additional tests from an accredited testing facility on any
materials delivered to the site of the work, at the District’s expense.

H.5.6.7 If any of these test samples fail to meet the specification requirements, any previous approvals
will be withdrawn and such materials or equipment shall be subject to removal and replacement
by the Contractor with materials or equipment meeting the specification requirements at no
additional cost to the District.
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H.6

H.7

H.8

H.9

H.5.6.8 The District may refuse to consider under this contract any further samples of the same brand
or make of material that fails to pass specified tests.

H.5.6.9 The District reserves the right to disapprove any material, which is presently, or previously has
been, unsatisfactory in service.

H.5.6.10 The Contractor shall submit material lists, schedules and diagrams for material, equipment,
fixtures, fittings, hardware required under specifications sectionsin  six (6) sets and labeled
as set forth for catalogue cuts.

H.5.6.11 The Contractor shall identify individual items included in brochures and catalogs that are
submitted for approval in the transmittal letter and in its submittal material.

Proprietary Restrictions:

H.6.1 Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and are
intended to establish minimum standards of quality for materials, fabrication and finishes.

H.6.1.1 Such references shall not be construed as limiting competition or controlling selection
of manufacturers, and the Contractor in such cases may submit for approval by the CO,
prior to bid opening, any item or type of construction which, is equal to that specified.

H.6.1.2 The COTR will judge the submissions on the basis of durability, strength, appearance,
serviceability of parts, output, coordination with related work and the ability to fulfill the
requirements of the specified item. The CO may approve any item or type of
construction submitted by the contractor which, in her sole discretion, is equal to that
specified.

Debris and Cleaning:

H.7.1 The Contractor shall, during the progress of the work, remove and properly dispose of the
resultant dirt and debris daily and keep the premises clean and free from safety hazards.

H.7.2 Upon completion of the work, the Contractor shall remove all equipment, salvaged materials
provided for the work and leave the premises in a neat and clean condition satisfactory to the
COTR at the site.

Materials and Workmanship:

H.8.1 Unless otherwise specified, all materials and equipments incorporated in the work under the
contract shall be new. All workmanship shall be first class and by persons qualified in the
respective areas.

H.8.2 In the absence of specific requirements for installation of a material or product, the Contractor will
be held responsible for installation of said material or product in strict accordance with the
manufacturer's printed instructions and recommendations.

Standards:

H.9.1 Any material specified by reference to the number, symbol or title of a specific standard such as
a Commercial Standard, a Federal Specifications, ASTM certification or other similar standard,
shall comply with the requirements in the latest revision thereof in effect on the bid submission
date specified in Section L.5

H.9.2 The District will not furnish any copies of the applicable Federal Specifications, Commercial
Standards and other standard specifications to the bidders. However, the CO will furnish upon
request, information as to how copies of the standards referred to may be obtained, and it will be
responsibility of the requestor to obtain the necessary documents from respective sources.
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H.10

H.9.3 Where a standard is referred to in the various sections of these specifications, it shall include the
installation requirements specified therein unless specifically modified in the contract
specifications.

Equipment Coordination:

The Contractor shall ascertain that the make and model of all shop or factory fabricated equipment
furnished not only meets all requirements of the contract document, but it shall be of the proper physical
size and dimension to fit the space or area, ductwork, conduit, panel boxes, disconnect switches and
related accessory equipment. Where the physical size of any equipment is dependent upon other
equipment, coordination shall be done by the Contractor to assure that they are compatible and will fit
within the limitations of the space where they are to be located, including coordinating of utility
connections and coordination of space for servicing the equipment, changing filters, cleaning tubes and
similar operations.
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SECTION I:  CONTRACT CLAUSES

Applicability of Standard Contract Provisions:

The Standard Contract Provisions for use with Specifications for District of Columbia Government
Construction Projects January 2007 is incorporated herein as Attachment J.7, with the same force and
effect as if given in full text.

Department Of Labor Wage Determinations:

1.2.1  Davis Bacon Wage Rates are applicable. The current prevailing wage determination is
Department of Labor Current General Decision Number: DC100004, Modification 7, dated
11/05/10, incorporated herein as Attachment J.8

1.2.2  Inaccordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) (IV), if the
intent to award letter is not issued within ninety (90) days of bid opening, all intervening
modifications (or new wage decision) are made a part of this contract. The Contractor will be
reimbursed this added labor cost.

Conflict Of Interest:

1.3.1 No official or employee of the District of Columbia or the Federal Government who exercises
any functions or responsibilities in the review or approval of the undertaking or carrying out of
this contract shall, prior to the completion of the project, voluntarily acquire any personal interest,
direct or indirect, in the contract or proposed contract. (DC Procurement Practices Act of 1985,
D.C. Law 6-85, D.C. Official Code Section 2-310.01, and Chapter 18 of the DC Personnel
Regulations).

1.3.2  The Contractor represents and covenants that it presently has no interest and shall not acquire any
interest, direct or indirect, which would conflict in any manner or degree with the performance of
its services hereunder. The Contractor further covenants not to employ any person having such
known interests in the performance of the contract.

Equal Employment Opportunity:

In accordance with the District of Columbia Administrative Issuance System, Mayor’s Order 85-85 dated
June 10, 1985 the forms for completion of the Equal Employment Opportunity Information Report shall
be completed and incorporated with the bid. The forms can be found at www.ocp.dc.gov under
solicitation attachments. An award cannot be made to any Bidder who has not satisfied the equal
employment requirements as set forth by the Department of Small and Local Business Development.

Insurance

A. GENERAL REQUIREMENTS. The Contractor shall procure and maintain, during the entire period
of performance under this contract, the types of insurance specified below. The Contractor shall
submit a Certificate of Insurance to the Contracting Officer giving evidence of the required coverage
either before or after contract award but before work commences. All insurance shall be written with
financially responsible companies authorized to do business in the District of Columbia or in the
jurisdiction where the work is to be performed; have either an A.M. Best Company rating of A-VIII
or higher, a Standard & Poor’s rating of AA or higher or a Moody’s rating of Aa2 or higher. The
Contractor shall require all subcontractors to carry the same insurance required herein or the
Contractor may, at its option, provide coverage for any or all subcontractors, and if so, the evidence
of insurance submitted shall so stipulate. All policies (excluding Workers” Compensation and
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Professional Liability, if applicable) shall name the District as an additional insures with respect to
work or services performed under the Contract. All policies shall provide that the insurance coverage
provided hereunder will be primary and noncontributory with any other applicable insurance. All
policies shall contain a waiver of subrogation in favor of the District of Columbia. In no event shall
work be performed until the required Certificates of Insurance signed by an authorized representative
of the insurer(s) has been furnished. All policies shall provide that the Contracting Officer shall be
given thirty (30) days prior written notice via certified mail in the event coverage is substantially
changed, cancelled or not renewed.

1.

Certificate of Insurance Requirement: The policy description on the Certificate of Insurance form
shall include the District as an additional insured and a waiver of subrogation in favor of the
District.

Commercial General Liability Insurance. The Contractor shall provide evidence satisfactory to
the Contracting Officer with respect to the operations performed that it carries $2,000,000 per
occurrence limits; $4,000,000 per aggregate limits; and includes coverage for products and
completed operations and personal and advertising injury. The policy coverage shall be primary
and non-contributory, shall contain the CGL 2503 per project endorsement, and shall include the
District of Columbia as an additional insured.

Commercial General Liability Insurance. If the Contractor is providing insurance for a
subcontractor, the Contractor shall provide evidence satisfactory to the Contracting Officer with
respect to the operations performed that it carries $2,000,000 per occurrence limits; $4,000,000
per aggregate limits; and includes coverage for products and completed operations and personal
and advertising injury. The policy coverage shall be primary and non-contributory, shall contain
the CGL 2503 per project endorsement, and shall include the District of Columbia as an
additional insured.

Automobile Liability Insurance. The Contractor shall provide automobile liability insurance to
cover all owned, hired or non-owned motor vehicles used in conjunction with the performance of
the contract. The policy shall cover the operations performed under the contract with a
$1,000,000 per occurrence combined single limit for bodily injury and property damage. The
policy coverage shall be primary and non-contributory and shall include the District of Columbia
as an additional insured.

Workers’ Compensation Insurance. The Contractor shall provide Workers’ Compensation
insurance in accordance with the statutory mandates of the District of Columbia or the
jurisdiction in which the contract is performed.

Emplovers’ Liability Insurance. The Contractor shall provide employers’ liability
insurance as follows: $1,000,000 per accident for injury; $1,000,000 per employee for
disease; and $1,000,000 for policy disease limit.

Umbrella or Excess Liability Insurance. The Contractor shall provide umbrella or excess liability
insurance as follows: $2,000,000 per occurrence, with the District of Columbia as additional
insured.

Builder’s Risk Insurance. The Contractor shall provide a Builder’s Risk policy equal to the
replacement cost value of the completed building or other structure including the building
supplies and materials to cover damage to existing facilities at the site. The policy shall cover
property while located at the project site, at temporary locations, or in transit; deductibles will be
the sole responsibility of the contractor; and shall name the District of Columbia as loss
payee/mortgagee, as its interests may appear. The policy shall not exclude equipment
breakdown, windstorm, flood, water damage other than flood, or damage due to drain/sewage
backup. A waiver of subrogation in favor of the District of Columbia shall be included.(This
policy is not required for contracts involving demolition only.)
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Installation-Floater Insurance. For projects not involving structures, the contractor shall provide
an installation floater policy with a limit equal to the full contract value. The policy shall cover
property while located at the project site, at temporary locations, or in transit; deductibles will be
the sole responsibility of the contractor; and name the District of Columbia as the loss payee on
the policy, as its interests may appear. A waiver of subrogation in favor of the District of
Columbia shall be included.

7. Professional Liability Insurance (Architects & Engineers). The Contractor (including but not
limited to architects, attorneys engineers, environmental consultants, and healthcare
professionals) shall provide Professional Liability Insurance (Errors and Omissions) to cover
liability resulting from any error or omission caused by the performance of professional services
under this Contract.

The policy shall provide limits of $1,000,000 per occurrence for each wrongful act and
$2,000,000 per aggregate for each wrongful act.

The Contractor shall maintain this insurance for five (5) years following the District’s final
acceptance of the work. The policy shall cover the Contractor and its subcontractors of every tier,
and shall identify the District as the Project Owner on the policy.

8. Pollution Liability Insurance. The Contractor shall provide a policy to cover costs associated with
pollution incidents including, but not limited to, mold, asbestos or lead removal. The policy shall
provide a minimum of $2,000,000 in coverage per occurrence.

9. Crime Insurance. The Contractor shall provide a policy to cover costs associated with the
criminal activities of its employees including, but not limited to, robbery, burglary, larceny,
forgery, or embezzlement. The policy shall provide a limit of $1,000,000 per occurrence for each
wrongful act and $2,000,000 per aggregate for each wrongful act.

B. DURATION. Except as provided in 1.5.A.6, the Contractor shall carry all required insurance until all
contract work is accepted by the District. Each insurance policy shall contain a binding endorsement
that: The insurer agrees that the Contracting Officer shall be given thirty (30) days prior written
notice via certified mail in the event coverage is substantially changed, cancelled of not renewed.

C. CONTRACTOR’S PROPERTY. Contractor and subcontractors are solely responsible for any loss or
damage to their personal property, including but not limited to owned and leased equipment, whether
such equipment is located at a project site or “in transit”. This includes Contractor tools and
equipment, scaffolding and temporary structures, and rented machinery, storage sheds or trailers
placed on the project site.

D. MEASURE OF PAYMENT. The District shall not make any separate measure or payment for the
cost of insurance and bonds. The Contractor shall include all of the costs of insurance and bonds in
the contract price.

E. NOTIFICATION. The Contractor shall immediately provide the Contracting Officer with written
notice in the event that its insurance coverage has or will be substantially changed, canceled or not
renewed, and provide an updated certificate of insurance to the Contracting Officer.

F. CERTIFICATES OF INSURANCE. The Contractor shall submit certificates of insurance giving
evidence of the required coverage as specified in this Insurance Section prior to commencing work.
Evidence of insurance shall be submitted to:

Diane Wooden, CO
Department of Real Estate Services
Contracting and Procurement Division
2000 14™ Street, N. W. - 5"Floor
Washington, D. C. 20009
Tel: 202-671-2405

Email: Diane.Wooden@dc.gov
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1.6 Discrimination Clauses:

1.6.1 Non-Discrimination Clause:

1.6.1.1 The Contractor shall not discriminate in any manner against any employee

1.6.1.2

or applicant for employment that would constitute a violation of the
District of Columbia Human Rights Act, approved December 13, 1977, as
amended (D. C. Law 2-38; D. C. Official Code 82-1402.11) (2001 Ed.)
(“Act” as used in this Section). The Contractor shall include a similar
clause in all subcontracts, except subcontracts for standard commercial
supplies or raw materials. In addition, Contractor agrees and any
subcontractor shall agree to post in conspicuous places, available to
employees and applicants for employment, notice setting forth the
provisions of this non-discrimination clause as provided in Section 251 of
the Act.

Pursuant to rules of the Office of Human Rights, published on August 15, 1986
in the D. C. Register and Mayor’s Order 2002-175 (10/23/02), 49 DCR 9883, the
following clauses apply to this contract:

1.6.1.2.1 The Contractor shall not discriminate against any employee or
applicant for employment because of actual or perceived: race,
color, religion, national origin, sex, age, marital status, personal
appearance, sexual orientation, gender identity or expression,
familial status, family responsibilities, disability, matriculation,
political affiliation, genetic information, source of income, or place
of residence or, business. Sexual harassment is a form of sex
discrimination which is prohibited by the Act. In addition,
harassment based on any of the above protected categories is
prohibited by the Act.

1.6.1.2.2 The Contractor agrees to take affirmative action to ensure that
applicants are employed, and that employees are treated during
employment, without regard to their actual or perceived: race, color,
religion, national origin, gender identity or expression, sex, age,
marital status, personal appearance, sexual orientation, familial status,
family responsibilities, disability, matriculation, political affiliation,
genetic information, source of income, or place of residence or
business.

The affirmative action shall include, but not be limited to the
following:

(a) employment, upgrading or transfer;

(b) recruitment, or recruitment advertising;

(c) demotion, layoff, or termination;

(d) rates of pay, or other forms of compensation; and
(e) selection for training and apprenticeship.

1.6.1.2.3 The Contractor agrees to post in conspicuous places, available to
employees and applicants for employment, notices to be provided by
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the Contracting Agency, setting forth the provisions in subsections
1.6.1.2.1 and 1.6.1.2.2 concerning non-discrimination and affirmative
action.

1.6.1.2.4 The Contractor shall, in all solicitations or advertisements for
employees placed by or on behalf of the Contractor, state that all
qualified applicants will receive consideration for employment
pursuant to the non-discrimination requirements set forth in
subsection 1.6.1.2.2.

1.6.1.2.5 The Contractor agrees to send to each labor union or representative of
workers with which he has a collective bargaining agreement or other
contract or understanding, a notice to be provided by the contracting
agency, advising the said labor union or workers’ representative of
that contractor’s commitments under this nondiscrimination clause
and the Act, and shall post copies of the notice in conspicuous places
available to employees and applicants for employment.

1.6.1.2.6 The Contractor agrees to permit access to his books, records and
accounts pertaining to its employment practices, by the Chief
Procurement Officer or designee, or the Director of Human Rights or
designee, for purposes of investigation to ascertain compliance with
this chapter, and to require under terms of any subcontractor
agreement each subcontractor to permit access of such subcontractors’
books, records, and accounts for such purposes.

1.6.2.2.7 The Contractor agrees to comply with the provisions of this chapter
and with all guidelines for equal employment opportunity applicable
in the District of Columbia adopted by the Director of the Office of
Human Rights, or any authorized official.

1.6.1.2.8 The Contractor shall include in every subcontract the equal
opportunity clauses, subsections 1.6.1.2.1 through 1.6.1.2.9 of
this section, so that such provisions shall be binding upon each
subcontractor or vendor.

1.6.1.2.9 The Contractor shall take such action with respect to any
subcontract as the CO may direct as a means of enforcing these
provisions, including sanctions for noncompliance; provided,
however, that in the event the Contractor becomes involved in,
or is threatened with, litigation with a subcontractor or vendor
as a result of such direction by the contracting agency, the
Contractor may request the District to enter into such litigation
to protect the interest of the District.

1.7 Contracts In Excess Of $1 Million:

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand against
the District until approved by the Council of the District of Columbia, and signed by the CO.
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Disputes: (Delete Article 7, Disputes, of the General Provisions, of the Standard Contract Provisions for
use with Specifications for District of Columbia Government Construction Contracts, January 2007 and
substitute the following Article 7. Disputes):

1.8.1
1.8.2

All disputes arising under or relating to this contract shall be resolved as provided herein.

Claims by a Contractor against the District.

Claim, as used in this clause, means a written assertion by the Contractor seeking, as a matter of
right, the payment of money in a sum certain, the adjustment or interpretation of contract terms,
or other relief arising under or relating to this contract. A claim arising under a contract, unlike a
claim relating to that contract, is a claim that can be resolved under a contract clause that provides
for the relief sought by the claimant.

1.8.2.1 All claims by a Contractor against the District arising under or relating to a contract shall

1.8.2.2

1.8.2.3

1.8.2.4

1.8.2.5

be in writing and shall be submitted to the CO for a decision. The Contractor’s claim
shall contain at least the following:

1.8.2.1.1 A description of the claim and the amount in dispute;
1.8.2.1.2  Any data or other information in support of the claim;

1.8.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute prior to
filing the claim; and

1.8.2.1.4  The Contractor’s request for relief or other action by the CO.

The CO may meet with the Contractor in a further attempt to resolve the claim by
agreement.

For any claim of $50,000.00 or less, the CO shall issue a decision within sixty (60)
calendar days from receipt of a written request from a Contractor that a decision is
rendered within that period.

For any claim over $50,000.00, the CO shall issue a decision within ninety (90) calendar
days of receipt of the claim. Whenever possible, the CO shall take into account factors
such as the size and complexity of the claim and the adequacy of the information in
support of the claim provided by the Contractor.

The CO’s written decision shall do the following:

1.8.2.5.1  Provide a description of the claim or dispute;

1.8.25.2 Refer to the pertinent contract terms;

1.8.2.5.3 State the factual areas of agreement and disagreement;

1.8.25.4 State the reasons for the decision, including any specific findings of fact,
although specific findings of fact are not required and, if made, shall not be
binding in any subsequent proceeding;

1.8.2.5.5 If all or any part of the claim is determined to be valid, determine the amount
of monetary settlement, the contract adjustment to be made, or other relief to

be granted,;

1.8.2.5.6  Indicate that the written document is the CO’s final decision; and
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1.8.2.6

1.8.2.7

1.8.2.8

1.8.2.5.7  Inform the Contractor of the right to seek further redress by appealing the
decision to the Contract Appeals Board.

Any failure by the CO to issue a decision on a contract claim within the required time
period will be deemed to be a denial of the claim, and will authorize the commencement
of an appeal to the Contract Appeals Board as authorized by D.C. Official Code § 2-
309.04.

1.8.2.6.1  Ifa Contractor is unable to support any part of his or her claim and it is
determined that the inability is attributable to a material misrepresentation of
fact or fraud on the part of the Contractor, the Contractor shall be liable to
the District for an amount equal to the unsupported part of the claim in
addition to all costs to the District attributable to the cost of reviewing that
part of the Contractor’s claim.

1.8.2.6.2  Liability under Paragraph 1.8.2.6.1 shall be determined within six (6) years of
the commission of the misrepresentation of fact or fraud.

The decision of the CO shall be final and not subject to review unless an administrative
appeal or action for judicial review is timely commenced by the Contractor as authorized
by D. C. Official Code § 2-309.04.

Pending final decision of an appeal, action, or final settlement, a Contractor shall proceed
diligently with performance of the contract in accordance with the decision of the CO.

1.8.3 Claims by the District against a Contractor

1.8.3.1

Claim as used in Paragraph 1.8.3 of this clause, means a written demand or written
assertion by the District seeking, as a matter of right, the payment of money in a sum
certain, the adjustment of contract terms, or other relief arising under or relating to this
contract. A claim arising under a contract, unlike a claim relating to that contract, is a
claim that can be resolved under a contract clause that provides for the relief sought by
the claimant.

1.8.3.2 The CO shall decide all claims by the District against a Contractor arising under or

relating to a contract.

1.8.3.2.1 The CO shall send written notice of the claim to the Contractor.
The CO’s written decision shall do the following:

1.8.3.2.1.1 Provide a description of the claim or dispute;
1.8.3.2.1.2 Refer to the pertinent contract terms;
1.8.3.2.1.3 State the factual areas of agreement and disagreement;

1.8.3.2.1.4 State the reasons for the decision, including any specific
findings of fact, although specific findings of fact are not
required and, if made, shall not be binding in any subsequent
proceeding;

1.8.3.2.1.5 If all or any part of the claim is determined to be valid,
determine the amount of monetary settlement, the contract
adjustment to be made, or other relief to be granted;
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1.10

1.11

1.12

1.13

1.8.3.2.1.6 Indicate that the written document is the CO’s final
decision; and

1.8.3.2.1.7 Inform the Contractor of the right to seek further redress by
appealing the decision to the Contract Appeals Board.

1.8.3.3 The decision shall be supported by reasons and shall inform the
Contractor of his or her rights as provided herein.

1.8.3.4 The authority contained in this clause shall not apply to a claim or dispute
for penalties or forfeitures prescribed by statute or regulation which another
District agency is specifically authorized to administer, settle, or determine.

1.8.3.5 This clause shall not authorize the CO to settle, compromise, pay, or otherwise
adjust any claim involving fraud.

1.8.4  The decision of the CO shall be final and not subject to review unless an administrative
appeal is timely commenced by the Contractor as authorized by D.C. Official Code 82-
309.04.

1.8.5 Pending final decision of an appeal, action, or final settlement, the Contractor shall
proceed diligently with performance of the contract in accordance with the decision of
the CO.

Confidentiality Of Information:

The Contractor shall keep all the information obtained relating to any employee or customer of the
District in absolute confidence, and shall not use it in connection with any other matters, or disclose it to
any other person, firm, or corporation, in accordance with the District and Federal laws governing the
confidentiality of records.

Time:

Time or performance period, if stated in number of days, shall mean calendar days which includes
Saturdays, Sundays, and holidays, unless stated otherwise therein.

Other Contractors:

The Contractor shall not commit or permit any act that will interfere with the performance of work by
another District Contractor or by any District employee.

Incorporation And Order Of Precedence:

The following documents are incorporated herein by reference and in case of any discrepancy the
following Order Of Precedence shall apply: (1) Schedule For Construction, Alteration, Repairs Prices
(Section-B), (2) Scope (Section C) and Specifications and Drawings (Attachments J.1 through J.6), (3)
Special Contract Requirements (Section H), (4) Contract Clauses (Section 1), and (5) Standard Contract
Provisions for use with Construction Projects, January 2007 (Attachment J.7), (6) Department of Labor
Current General Decision Number: DC100004, Modification 7 dated 11/05/10 (Attachment J.8), (7)
The Living Wage Act Notice and Fact Sheet (Attachment J.12), (8) Certifications and Representation
(Section K), (9) Contractor’s bid, and (10) First Source Employment Agreement (Attachment J.11)

Publicity:

The Contractor shall at all times obtain the prior written approval from the CO before the Contractor, any
of its officers, agents, employees or subcontractor, either during or after expiration or termination of the
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contract, make any statement, or issue any material, for publication through any medium of
communication, bearing on the work performed or data collected under this contract.

1.14 Freedom of Information Act:

1.15

1.16

1.17

The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), requires the
District to make available for inspection and copying any record produced or collected pursuant to a
District contract with a private Contractor to perform a public function, to the same extent as if the
record were maintained by the agency on whose behalf the contract is made. If the Contractor receives a
request for such information, the Contractor shall immediately send the request to the COTR designated
in subsection G.8 who will provide the request to the FOIA Officer for the agency with programmatic
responsibility in accordance with the D.C. Freedom of Information Act. If the agency with
programmatic responsibility receives a request for a record maintained by the Contractor pursuant to the
contract, the COTR will forward a copy to the Contractor. In either event, the Contractor is required by
law to provide all responsive records to the COTR within the timeframe designated by the COTR. The
FOIA Officer for the agency with programmatic responsibility will determine the reliability of the
records. The District will reimburse the Contractor for the costs of searching and copying the records
in accordance with D.C. Official Code § 2-532 and Chapter 4 of Title 1 of the D.C. Municipal
Regulations.

Americans With Disabilities Act of 1990 (ADA):

During the performance of the contract, the Contractor and any of its subcontractors shall comply with the
ADA. The ADA makes it unlawful to discriminate in employment against a qualified individual with a
disability. See 42 U.S.C. 12101 et seq.

Section 504 of the Rehabilitation Act Of 1973, As Amended:

During the performance of the contract, the Contractor and any of its subcontractors shall comply with
Section 504 of the Rehabilitation Act of 1973, as amended. This Act prohibits discrimination against
disabled people in federally funded program and activities. See 29 U.S.C. 794 et seq.

Environmentally Preferable Paint Products:

1.17.1 Environmentally Preferable Products Goals

1.17.1.1 The District is seeking contractors to provide environmentally preferable and
effective paint products that support the District’s environmentally preferable
purchasing (EPP) contracting initiative.

1.17.1.2 Environmentally preferable products are products and services that have a
lesser or reduced effect on human health and the environment when

compared with competing products or services that serve the same

purpose. This comparison considers the life cycle of the product from raw

material acquisition, production, manufacturing, packaging, distribution,

re-use, operation, maintenance and disposal.

1.17.2 Paint Environmental Requirements

1.17.2.1 The requirements and restrictions contained in this clause shall apply to all
architectural and anti-corrosive paints used during the course of this contract.
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1.17.2.2 Due to the documented health risks associated with high Volatile Organic Compound
(VOCs) levels, the Contractor shall use only paint and paint products that do not
exceed the maximum allowable VVOC content in the table below for each type of

paint:
Product Type Type of Paint VOCs (grams/liter) ~ VOCs (pounds/gallon)
Category | Interior
Architectural
a. Flat 50 g/l 0.42 Ib/gal
b. Non-Flat 150 g/l 1.25 Ib/gal
Category Il Exterior
Architectural
a. Flat 100 g/l 0.83 Ib/gal
b. Non-Flat 200 g/l 1.66 Ib/gal
Category Il Anticorrosive
a. Flat 250 g/l 2.1 Ib/gal
b. Semi-Gloss 250 g/l 2.1 Ib/gal
c. Gloss 250 g/l 2.1 Ib/gal

Prohibited Paint Components

1.17.3.1

Packaging

Paints often contain inorganic and organo-metallic components used as
preservatives, additives and pigments. The following is a list of organic
compounds and components prohibited under this contract:

1,1,1 Trichloroethane Formaldehyde

1,2 Dichlorobenzene Hexavalent chromium
Acrolein Isophorone
Acrylonitrile Lead

Antimony Mercury

Benzene Methylene chloride
Butyl benzyl phthalate Methyl ethyl ketone

Cadmium Mehtyl isobutyl ketone
Di (2-ethylhexyl) phthalate Naphthalene

Dimethyl phthalate Toluene (Methylbenzene)
Di-n-butyl phthalate Vinyl Chloride
Ethylbenzene

1.17.4.1 Paint cans and their components shall not be fabricated with lead.

Product Safety

1.17.5.1 A contractor shall be responsible for:

(a) Any damage to personnel, buildings, furniture or equipment directly
traceable to their use of prohibited paint.

(b) Evacuating and warning individuals that might be affected by any spills
or leakages directly traceable to their use of prohibited paint.
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Any spills or leaks that occur during the use or transportation of their

products.

(d) Paying the cleanup cost for any spills or leaks that occur while they are
unloading, transporting or otherwise using their products.

.18 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS:

1.18.1 Environmentally Preferable Products Goals

1.18.1.1

1.18.1.2

The District is seeking contractors to provide environmentally preferable and effective
solvent products that support the District’s environmentally preferable purchasing
(EPP) contracting initiative.

Environmentally preferable products are products and services that have a lesser or
reduced effect on human health and the environment when compared with competing
products or services that serve the same purpose. This comparison considers the life
cycle of the product from raw material acquisition, production, manufacturing,
packaging, distribution, re-use, operation, maintenance and disposal.

1.18.2 Environmentally Preferable Solvent Products

1.18.2.1

1.18.2.2

Solvents are fluids or a mixture of fluids capable of dissolving substances to produce
compositions for industrial value.

Solvent products subject to the requirements of this clause include, but are not limited
to, the following classes:

(@)

(b)

(©)

(d)

(€)

Alcohols. Alcohols are solvents that dissolve substances such as shellacs,
vinyls, acrylics, epoxies and silicones.

Aliphatic Hydrocarbons. Aliphatic hydrocarbons are solvents often found in
coatings and insecticides. Commonly used as degreasers and solvents for acrylics
and epoxies. Common aliphatics include mineral spirits, paint thinner, petroleum
distillates, VM&P Naphtha, kerosene, gasoline and heptane (all of which are
extremely flammable).

Aromatic Hydrocarbons. Aromatic hydrocarbons are substances used in
printing, fiberglass-reinforced products, glues and veneers. Common aromatics
include toluene (toluol), xylene (xylol), coal-tar naphtha, styrene and benzene.

Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used
degreasers, dry cleaning agents, rubber solvents and paint strippers found in
coatings, resins and tars. Common chemicals in this class include
perchloroethylene, methylene chloride, carbon tetrachloride, methyl chloroform
and trichloroethylene.

Glycols. Glycols, which are water-soluble solvents used as lubricants, are found
incosmetics, coatings, resins and dyes. Glycol ethers include butyl cellusolve (2-
butoxyethanol), cellusolve (2- ethoxyethanol), methyl cellusolve (2-
methoxyethanol), and cellusolve acetate (2-ethoxyethyl acetate). Most common
glycol ethers are combustible.
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()

(9)

(h)

(i)

Esters. Esters have differing chemical properties depending on their use
including methyl formate, ethyl acetate, isopropy!l acetate, methyl acetate,
secamylacetate, and isoamy| acetate (banana oil).

Ethers. Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and fuels,
including ethyl ether, tetrahydrofuran, dioxane and isopropyl ether.

Ketones. Ketones are solvents for dyes, resin and waxes that are used to
manufacture plastics, synthetic fibers, explosives, cosmetics and medicines.
Some examples of ketones include acetone, methyl ethyl ketone, cyclohexanon
and isophorone.

Other Solvents. Other types of solvents include Freon, turpentine,
dimethylformamide and carbon disulfide.

1.18.3 Solvent Environmental Requirements - The Contractor shall avoid the following hazards

when using solvent products during the performance of this contract:

1.18.3.1 Health Hazards

(a) Bodily Contact - The Contractor shall not use solvent products that irritate

(b)

(©)

or harm the skin, eyes, nose and throat from direct contact with the
solvents;

Inhalation — The Contractor shall not use solvent products that when inhaled
causes headaches, nausea, vomiting and dizziness from contact with the solvents;
and,

Ingestion — The Contractor shall not use solvent products that if ingested or
exposed to for a period of time cause damage to the brain, liver, kidney,
respiratory system and nervous systems.

1.18.3.2 Physical Hazards

(@) Flammable materials are substances that will easily ignite, burn and serve as fuel

(b)

for a fire. The flash point is the lowest temperature at which a liquid gives off
enough vapors which, when mixed with air, can be easily ignited by a spark. The
lower the flash point, the greater the risk of fire or explosion.

The Contractor shall not use solvent products that are a potential fire hazard or
have a low flash point. A solvent is flammable and a serious fire hazard if its
flash point is below 37.8C (100F).

1.18.4 Prohibited Solvents

1.18.4.1 The following solvent products are recognized by the National Institute for
Occupational Safety and Health (NIOSH) as carcinogens, ozone-depleting solvents or
as reproductive hazards in the workplace and shall not be used:

Benzene Carbon tetrachloride
Trichloroethylene 1,1,2,2-tetrachloroethane
2-methoxyethanol 2-ethoxyethanol

Methyl chloride Trichlorotrifluoroethane

Chlorinated Fluorocarbon Compounds

1.18.5Packaging Reduced/Recyclable
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1.18.5.1 |If possible, the Contractor shall use products that are in reusable, refillable, or

recyclable containers or are otherwise made from recycled content products.

1.18.5.2 No products shall be delivered in aerosol cans.
1.18.5.3 All products must be available in non-aerosol containers such as ready-to-use pump

action sprays, air-charged refillable containers, or spray bottles.

1.18.6 Product Safety

1.18.6.1 The Contractor shall be responsible for:

(a) Any damage to personnel, buildings, furniture or equipment directly traceable to
their use or transportation of prohibited products.

(b) Any spills or leaks that occur during the use or transportation of their products.

(c) Evacuating and warning individuals that might be affected by any spills or leaks
that occur when their products are being used or transported.

(d) Paying the cleanup cost for any spills or leaks that occur while they are using or
transporting their products.

PROJECT PROGRESS/COORDINATION MEETINGS

The contractor is required to perform the following activities:

A. General: Prepare and distribute to each subcontracting entity performing work at the project

site, a written memorandum of instructions on required coordination activities, including
required notices, reports and attendance at meetings. Prepare similar memorandum for
contractors performing work where interfacing of work is required.

Weekly Progress Meetings: In addition to specific pre-installation and coordination
meetings for each element of work, hold weekly progress meetings at regularly scheduled
times which are convenient for everyone involved. Conduct meetings in a manner which
will resolve any project problems, both present and anticipated. Record the meeting minutes
and distribute copies, via e-mail in electronic PDF format to all persons in attendance and to
others affected by decisions or actions resulting from each meeting. The meeting minutes
shall be distributed in five (5) business days from the conclusion of the meeting and all
corrections shall be made and the minutes re-distributed before the next meeting convenes.

WAY TO WORK AMENDMENT ACT OF 2006

1.20.1 Except as described in 1.20.1.8 below, the Contractor shall comply with Title I of the Way to

1.20.2

1.20.3

1.20.4

Work Amendment Act of 2006, effective June 9, 2006, (D.C. Law 16-118, D.C. official Code §2-
220.01 et seq.) (“Living Wage Act of 2006”) for contracts for services in the amount of $100,000
or more in a 12-month period

The Contractor shall pay its employees and subcontractors who perform services under the
contract no less than the current living wage published on the OCP website at www.ocp.dc.gov.

The Contractor shall include in any subcontract for $15,000 or more a provision requiring
the subcontractor to pay its employees who perform services under the contract no less than the
current living wage rate.

The Department of Employment Services may adjust the living wage annually and the
OCP will publish the current living wage rate on its website at www.ocp.dc.gov.
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1.20.5 The Contractor shall provide a copy of the Fact Sheet attached as J.12 to each employee
and subcontractor who performs services under the contract. The Contractor shall also
post the Notice attached as J.12 in a conspicuous place in its place of business. The
Contractor shall include in any subcontract for $15,000 or more a provision requiring the
subcontractor to post the Notice in a conspicuous place in its place of business.

1.20.6 The Contractor shall maintain its payroll records under the contract in the regular course of
business for a period of at least three (3) years from the payroll date, and shall include this
requirement in its subcontracts for $15,000 or more under the contract.

1.20.7 The payment of wages required under the Living Wage Act of 2006 shall be consistent
with and subject to the provisions of D.C. Official Code 832-1301 et seq.

1.20.8 The requirements of the Living Wage Act of 2006 do not apply to:

)

)

©)

(4)

(%)

(6)

(")

(8)

(9)

Contracts or other agreements that are subject to higher wage level determinations
required by federal law;

Existing and future collective bargaining agreements, provided, that the future
collective bargaining agreement results in the employee being paid no less than the
established living wage;

Contracts for electricity, telephone, water, sewer or other services provided by a
regulated utility;

Contracts for services needed immediately to prevent or respond to a disaster or
eminent threat to public health or safety declared by the Mayor;

Contracts or other agreements that provide trainees with additional services
including, but not limited to, case management and job readiness services; provided
that the trainees do not replace employees subject to the Living Wage Act of 2006;

An employee under 22 years of age employed during a school vacation period, or
enrolled as a full-time student, as defined by the respective institution, who is in
high school or at an accredited institution of higher education and who works less
than 25 hours per week; provided that he or she does not replace employees subject
to the Living Wage Act of 2006;

Tenants or retail establishments that occupy property constructed or improved by
receipt of government assistance from the District of Columbia; provided, that the
tenant or retail establishment did not receive direct government assistance from the
District;

Employees of nonprofit organizations that employ not more than 50 individuals
and qualify for taxation exemption pursuant to section 501(c)(3) of the Internal
Revenue Code of 1954, approved August 16, 1954 (68A Stat. 163; 26 U.S.C. 8§
501(c)(3);

Medicaid provider agreements for direct care services to Medicaid recipients,
provided, that the direct care service is not provided through a home care agency, a
community residence facility, or a group home for mentally retarded persons as
those terms are defined in section 2 of the Health-Care and Community Residence
Facility, Hospice, and Home Care Licensure Act of 1983, effective February 24,
1984 (D.C. Law 5-48; D.C. Official Code § 44-501); and
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(10) Contracts or other agreements between managed care organizations and the Health
Care Safety Net Administration or the Medicaid Assistance Administration to

provide health services.

1.20.9 The Mayor may exempt a contractor from the requirements of the Living Wage Act of 2006,
subject to the approval of Council, in accordance with the provisions of Section 109 of the Living

Wage Act of 2006.

.21 GOVERNING LAW

This contract, and any disputes arising out of or related to this contract, shall be governed by, and
construed in accordance with, the laws of the District of Columbia.
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SECTIONJ: ATTACHMENTS

Attachments J.1 through J.6 must be obtained as noted in Section C.3 of this Solicitation. Attachments J.7, J.8, J.9
and J.12 can be found along with this Solicitation in the OCP website. Attachments J.10, J.11, J.13 and J.14 are
not physically attached to this Solicitation, are incorporated by reference and are listed with a link to the location

where they may be found. Fill out all required forms in their entirety.

Attachment
Document
Number
Specifications for the District of Columbia, Department of Real Estate Services,
J.1 Construction Division, titled: “Renovation at Two Shelters”
Emery Shelter, Dated September 1, 2010
Specifications for the District of Columbia, Department of Real Estate Services,
J.2 Construction Division, titled: “Renovation at Two Shelters”
Blair Shelter, Dated September 1, 2010
J.3 Specifications “Energy Reinvestment Project, Two Shelters”
J.4 Limited Hazardous Materials Survey Reports, dated June 15, 2009
j5 Drawings named “Blair and Emery Shelters Work™ dated August 23, 2010
J.6 Drawings named “Energy Reinvestment Project at Two Shelters” dated July 6, 2009
Government of the District of Columbia “Standard Contract Provisions For Use
J.7 With Specifications for District of Columbia Government Construction Projects,
January 2007”
18 U.S. Department of Labor Wage Determination DC100004 dated 11/05/2010,
' Revision No. 7.
J.9 Past Performance Evaluations
Office of Local Business Development Equal Employment Opportunity Information
J.10 Report and Mayor’s Order 85-85
available at www.ocp.dc.gov click on “Solicitation Attachments”
311 Department of Employment Services First Source Employment Agreement available
) at www.ocp.dc.gov click on “Solicitation Attachments™
312 Way to Work Amendment Act of 2006 - Living Wage Notice
' Way to Work Amendment Act of 2006 - Living Wage Fact Sheet
Tax Certification Affidavit, available at www.ocp.dc.gov click on “Solicitation
J.13 »
Attachments
314 Cost/Price Certification and Data Package
' available at www.ocp.dc.gov click on “Solicitation Attachments”
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K.1

K.2

K.3

K.4

K.5

K.6

K.7

K.8

SECTION K: CERTIFICATIONS, REPRESENTATIONS AND OTHER
STATEMENTS OF BIDDERS

Certification Regarding Debarment, Suspension, Ineligibility and VVoluntary Exclusion-Lower Tier
Covered Transaction

Certification of Independent Price Determination

Payment to Subcontractor and Suppliers Certification

Subcontracting Plan

Bid Bond

Employment Agreement

Certification under “Buy American Act” (applicable to purchase of material and equipment)

Certification as to Type of Business Organization
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K.1
CERTIFICATION REGARDING DEBARMENT

SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION
LOWER TIER COVERED TRANSACTION

, being duly sworn (or

(President or Authorized Official of Bidder)
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the Company) or
any person associated therewith in the capacity of (owner, partner, director, officer, principal investigator, project
director, manager, auditor, or any position involving the administration of federal funds):

is not currently under suspension, debarment, voluntary exclusion, ot determination of ineligibility under any Federal,
District or State statutes;

has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or state agency
within the past three (3) years;

does not have a proposed debarment pending; and

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent jurisdiction in
any matter involving fraud or official misconduct within the past three (3) years.

Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability of offeror.
For any exception noted, indicate below to whom it applies, initiating agency, and dates of action. Providing false
information may result in criminal prosecution or administrative sanctions.

Contractor President or Authorized Official

Date Title

The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 (Public
Law 99-509, 31 U.S.C. 3801-3812).

Subscribed and sworn before me this day

At

City and State

Notary Seal Notary Public
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K.2
CERTIFICATION OF INDEPENDENT PRICE DETERMINATION
A. Each signature of the Bidder is considered to be a certification by the signatory that:

(@) The prices in this Bid have been arrived at independently, without, for the purpose of restricting
competition, any consultation, communication, or agreement with any Bidder or competitor
relating to:

(M those prices
(i) the intention to submit a Bid, or
(iii)  the methods or factors used to calculate the prices in the Bid;

(b) The prices in this Contract have not been and will not be knowingly disclosed by the Bidder,
directly, to any other Bidder or competitor before Contract opening unless otherwise required
by law; and

(©) No attempt has been made or will be made by the Bidder to induce any other concern to
submit or not to submit a Bid for the purpose of restricting competition.

B. Each signature on the bid is considered to be a certification by the signatory that the signatory;

(@) Is the person in the Bidder’s organization responsible for determining the prices being offered in
this Bid, and that the signatory has not participated and will not participate in any action contrary
to subparagraphs A(a) through A(c) above; or

(i) Has been authorized, in writing, to act as agent for the following principals in certifying
that those principals have not participated, and will not participate in any action contrary
to subparagraphs A(a) through A(c) above:

(insert full name of person(s) in the organization responsible for determining the prices offered
in this Contract and the title of his or her position in the Bidder’s organization);

(ii) As an authorized agent, does certify that the principals named in subsection B(2)(i) above
have not participated, and will not participate, in any action contrary to subparagraphs A(a)
through A(c) above; and

(iii) As an agent, has not participated, and will not participate, in any action contrary to
subparagraphs A(a) through A(c) above.

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.
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K.3

PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE

The Contractor, prior to receiving a progress payment, shall submit to the COTR, certification that the Contractor
has made and will make timely payments to his/her subcontractor and suppliers per his/her contractual
arrangements with them.

The certification must be accompanied by a list of all subcontractor and suppliers who will receive payment from
the invoice and the dollar amount. Payment will not be made until the Prime Contractor submits this information.

Certification shall be made on the following standard form.

To:
Diane Wooden, CO
Department of Real Estate Services
Contracting and Procurement Division
2000 14" Street, N. W. - 5"Floor
Washington, D. C. 20009
Tel: 202-671-2405

I hereby certify:

I have made and/or will make timely payments to all my subcontractor and suppliers per my contractual
arrangements with them.

Contractor/Company Name

Signature of Official

Date Title
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Solicitation Number: DCAM-2010-B-0190

K.4 SUBCONTRACTING PLAN Page 1 of 2
PRIME CONTRACTOR INFORMATION:
Company: Solicitation Number:
SFreet A.ddress: Contractor's Tax ID Number:
City & Zip Code: : Caption of Plan:
Phone Number: Fax:
Email Address:
Duration of the Plan: From to

Project Name:

Address:

Project Descriptions:

Total Prime Contract Value: $

Amount of Contract (excluding the cost of
materials, goods, supplies and equipment) $

Amount of all Subcontracts:$

LSDBE Total:$

equals %
Percentage Set Aside

LSDBE Subcontract Value

CONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts

Name Address & Telephone No.

Type of Work

NIGP Code(s) | Description of Work

Total Amount Set Aside: $

Point of Contact:

Name (Print)

Contact Telephone Number:

Fax Number:

Percentage of Total Set Aside Amount : % Tier: :
1%, 2" 3rd
LSDBE Certification Number:
Certification Status: SBE: LBE: DBE: DZE: ROB: LRB:

(check all that apply)

Email Address:

(List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.)

CERTIFICATIONS

The prime contractor shall attach a notarized statement including the following:

a. Adescription of the efforts the prime contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an equitable

opportunity to compete for subcontracts;

b. In all subcontracts that offer further subcontracting opportunities, assurances that the prime contractor will include a statement, approved by the
CO, that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract;

c. Assurances that the prime contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, as
requested by the CO, to allow the District to determine the extent of compliance by the prime contractor with the subcontracting plan;

d. Listing of the type of records the prime contractor will maintain to demonstrate procedures adopted to comply with the requirements set forth in the
subcontracting plan, and include assurances that the prime contractor will make such records available for review upon the District's request; and

e. A description of the prime contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts to

them.

PERSON PREPARING THE SUBCONTRACTING PLAN:

Name:

(Print)
Telephone Number: ( ) -

Fax Number: (

) -

Email Address:

Signature:

Title:

Date:

FOR CO USE ONLY

Date Plan Received by CO:

Report: [] Acceptable ] Not Acceptable

Diane Wooden

Contract Number:

DCAM-2010-C-0190

Name of CO

Signature

Date
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(SUBCONTRACTORS LIST CONTINUED)

Solicitation Number: DCAM-2010-B-0190

Page 2 of 2

(List each subcontractor that will be awarded a subcontract to meet your total set aside goal.)

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts)

Name

Address & Telephone No. Type of Work

NIGP Code(s) | Description of Work

Total Amount Set Aside: $

Point of Contact:

Name (Print)

. . o e
Percentage of Total Set Aside Amount : % Tier: : e Contact Telephone Number:
LSDBE Certification Number: Fax Number:

Certification Status: SBE: LBE: DBE: DZE: ROB: LRB: Email Address:

(check all that apply)
SUBCONTRACTOR INFORMATION:
Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: $ Point of Contact:

; . i e Name (Print)
0,

Percentage of Total Set Aside Amount : % Tier: : e Contact Telephone Number:
LSDBE Certification Number: Fax Number:

Certification Status: SBE: | LBE: DBE: DZE: | ROB: | LRB: Email Address:

(check all that apply)

SUBCONTRACTOR INFORMATION:

Name

Address & Telephone No. Type of Work

NIGP Code(s) | Description of Work

Total Amount Set Aside: $

Point of Contact:

Name (Print)

. ] o .
Percentage of Total Set Aside Amount : % Tier: : e Contact Telephone Number:
LSDBE Certification Number: Fax Number:

Certification Status: SBE: LBE: DBE: DZE: ROB: LRB: Email Address:

(check all that apply)
SUBCONTRACTOR INFORMATION:
Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: $ Point of Contact:

; . e Name (Print)

P f Total A Al : % Tier: :

ercentage of Total Set Aside Amount () ier e Contact Telephone Number:
LSDBE Certification Number: Fax Number:

Certification Status: SBE: LBE: DBE: DZE: ROB: LRB: Email Address:

(check all that apply)
SUBCONTRACTOR INFORMATION:
Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: $ Point of Contact:

; . S Name (Print)
0,

Percentage of Total Set Aside Amount : % Tier: : g Contact Telephone Number:
LSDBE Certification Number: Fax Number:

Certification Status: SBE: LBE: DBE: DZE: ROB: LRB: Email Address:

(check all that apply)
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K.5

GOVERNMENT OF THE DISTRICT OF COLUMBIA

BID BOND Date Bond Executed:
(See Instructions on 2" page) (Must Not be Later Than Bid Opening Date)
PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("'X")
[1INDIVIDUAL [1PARTNERSHIP
[1JOINT VENTURE []CORPORATION

STATE OF INCORPORATION

PENAL SUM OF BOND

SURETY(IES) (Name(s) and Address(es)) | AMOUNT NOT TO EXCEED 5% OF BID

MILLION(S) THOUSAND(S) | HUNDRED(S) CENTS

BID IDENTIFICATION

BID OPENING DATE | INVITATION NO.

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, a
municipal corporation, hereinafter called "'the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and
successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum
"jointly"* and "'severally"* only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly
and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated,
the limit of liability shall be the full amount of the penal sum.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above. NOW THEREFORE, if the
Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar
days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon to
do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper fulfillment of
the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract or, in the
event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall pay the
District the difference between the amount specified in said bid and the amount for which the District may procure the required work and/or supplies, if
the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and virtue. Each
Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the bid that the Principal may
grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only with respect to
extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid.

IN WITNESS WHEREOQF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above.

PRINCIPAL
1. SIGNATURE 1. ATTEST Corporate
Seal
Seal
Name & Title (typed) Name & Title (typed)
2. SIGNATURE 2 ATTEST Corporate
Seal
Seal
Name & Title (typed) Name & Title (typed)
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CERTIFICATE AS TO CORPORATION

1, , certify that | am ,
Secretary of the Corporation, named as Principal herein, that , who signed this bond, on
behalf of the Principal, was then of said Corporation; that | know his signature, and his signature thereto is genuine; that said bond
was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its
corporate powers.

Secretary of Corporation

SURETY(IES)

1. Name & Address (typed) State of Inc. Liability Corpor
Limit ate
Seal
Signature of Attorney-in-Fact Attest (Signature)
Name & Address (typed) Name & Address (typed)
1. Name & Address (typed) State of Inc. Liability Corpora
Limit te
Seal
Signature of Attorney-in-Fact Attest (Signature)
Name & Address (typed) Name & Address (typed)

INSTRUCTIONS

[EnY

. This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work.

2. Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the
face of this form. If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence
of authority must be furnished. Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of
Directors, or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed
thereto. CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.

3. Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of
approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance
Administration, Department of Consumer and Regulatory Affairs, to do business in the District of Columbia. The surety shall
attach hereto an adequate Power-Of-Attorney for each representative signing the bond.

4. Corporations executing the bond shall affix their Corporate Seals. Individuals shall sign full first name, middle initial and last
name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”. If executed in
Maine or New Hampshire, an adhesive seal shall be affixed.

5. Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it,

and all members of the firm shall execute the bond as individuals. Each signature must be witnessed by two persons and

addresses supplied.
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K.6

EMPLOYMENT AGREEMENT

For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s Order 83-265 and
implementing instructions, the Contractor shall use its best efforts to comply with the following basic goal and
objectives for utilization of bona fide residents of the District of Columbia in each project’s labor force:

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of the District of
Columbia registered in programs approved by the District of Columbia Apprenticeship Council.

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of this
contract. The DOES shall be the Contractor’s first source of referral for qualified apprentices and trainees in the
implementation of employment goals contained in this clause.

Date Authorized Signature
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K.7

BUY AMERICAN CERTIFICATION

The Bidder hereby certifies that each end product, except the end products listed below, is a domestic end product,
and that components of unknown origin are considered to have been mined, produced, or manufactured outside the
United States.

EXCLUDED END PRODUCTS

COUNTRY OF ORIGIN
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K.8

TYPE OF BUSINESS ORGANIZATION

The Bidder, by checking the applicable box, represents that
(1) It operates as:

____acorporation incorporated under the laws of the State of
___anindividual,

____apartnership,

____anonprofit organization, or

___ajoint venture; or

(2) If the Bidder is a foreign entity, it operates as:

an individual,
a joint venture, or
a corporation registered for business in

(Country)
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L1

L.2

Solicitation Number: DCAM-2010-B-0190

SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS

SITE VISIT AND PRE-BID CONFERENCE:

Prospective bidders are strongly advised to visit the site of the proposed work to inspect and familiarize
themselves with the extent of the work. Failure to thoroughly investigate said job conditions will not be
accepted as a proper basis for considering an alleged error in bid or for payment of extras under, or
revision to, the contract or in any other way as grounds for asserting a claim against the District.

L11

L.1.2

L.1.3

L1.4

A pre-bid conference to discuss the contents of this solicitation and other pertinent matters will
be held preceding the site visit (see L.1.2) on December 6, 2010 at 10:00 AM at the following
address:

Emery Shelter
1725 Lincoln Road, NE
Washington, DC, 20002

A site visit is scheduled following the pre-bid meeting at 11:00 PM on December 6, 2010 at the
Emery Shelter is located at 1725 Lincoln Road, N.E., Washington, D.C. followed by a site visit to
Blair Shelter located at 635 | Street, N.E., Washington, D.C. For further information regarding
the site visit the prospective bidders are encouraged to contact the COTR at 202-741-0422

Prospective bidders will be given an opportunity to ask questions regarding this solicitation at
the conference. The purpose of the conference is to provide a structured and formal
opportunity for the District to accept questions from bidders on the solicitation document as
well as to clarify the contents of the solicitation. Attending bidders must complete the Pre-Bid
Conference Attendance Roster atthe  conference so that bidder attendance can be properly
recorded.

Impromptu questions will be permitted and spontaneous answers will be provided at the
District’s discretion. Verbal answers given at the pre-bid conference are only intended for
general discussion and do not represent the Department’s final position. All oral questions
must be submitted in writing following the close of the pre-bid conference but no later than five
working days after the pre-bid conference in order to generate an official answer. Official
answers will be provided in writing to all prospective bidders who are listed on the official
bidder’s list as having received a copy of the solicitation. Answers will also be posted on the
OCP website at www.ocp.dc.gov.

POST AWARD CONFERENCE:

A post award conference with the Contractor is required. It will be scheduled within 10 calendar days
after the date of contract award. The Contractor will be notified of the exact date and time. The
conference will be held at the following address:

Department of Real Estate Services
Contracting and Procurement Division
2000 14" Street, NW — 5" Floor
Washington, D. C. 20009
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L.3 CONTRACT AWARD:

L.3.1 The District reserves the right to accept or reject any/all bids resulting from this solicitation. The CO
may reject all bids or waive any minor informality or irregularity in bids received whenever it is
determined that such action is in the best interest of the District.

L.3.2 Evaluation of Bids: The District intends to award a single contract resulting from this solicitation
to the responsive and responsible bidder who has the lowest evaluated bid. The lowest evaluated
bid will be determined by applying, to the lump sum prices offered by each bidder in response to
Section B.4, the appropriate preferences for each bidder according to Section M.1.

L.4 PREPARATION AND SUBMISSION OF BIDS:

L.4.1 Bidders shall submit one (1) signed original plus two (2) copies of the bid. The District will
not accept a facsimile copy of a bid as an original bid. Bids on CLINs 0001, 0002, 0003, and
0004 accepted by the District, all pages of the Invitation for Bids (IFB), all attachments and all
documents containing the Bidder's offer shall constitute the formal contract.

Each bid shall be submitted in a sealed envelope conspicuously marked on the outside:
"Bid in Response to Solicitation No. DCAM-2010-B-0190”

L.4.1.1 The original bid shall govern if there is a variance between the original bid and the copy
submitted by the bidder. Each bidder shall return the complete solicitation as its bid.

L.4.1.2 The District may reject as non-responsive any bid that fails to conform in any material respect
to the IFB.

L.4.1.3 The District may also reject as non-responsive any bids submitted on forms not included in or
required by the solicitation, or if the solicitation package is obtained from any source other than
the District’s official source listed below. Bidders shall make no changes to the requirements
set forth in the solicitation.

L.4.1.4 The bidder must bid on both CLINs to be considered for this award. Failure to bid on all CLINs
in Section B.4 will render the bid non-responsive and the bid shall be rejected.

L.5 BID SUBMISSIONS DATE AND TIME-BID OPENING:

Bids must be submitted no later than 2:00 P.M. local time on January 3, 2011

L.5.1 Bids will be publicly opened by the Department of Real Estate Services (DRES)
2000 14™ Street, NW, 3™ Floor Bid Room, Washington DC 20009.

L.6 WITHDRAWAL OR MODIFICATION OF BIDS:

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile transmission if
received at the location designated in the solicitation for submission of bids, but not later than the exact
opening date/time set for opening of bids.
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L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS:

L.7.1 Bids, modifications to bids, or requests for withdrawals that are received in the designated District
office after the exact local time specified above, are "late” and shall be considered only if they are
received before the award is made and one (1) or more of the following circumstances apply:

L.7.1.1 The bid or modification was sent by registered or certified mail no later than the fifth
(5th) calendar day before the date specified for receipt of bids; or

L.7.1.2 The bid or modification was sent by mail and it is determined by the CO that the late
receipt at the location specified in the solicitation was caused by mishandling by the
District after receipt.

L.7.2 Postmarks

The only acceptable evidence to establish the date of a late bid, late modification or late
withdrawal sent either by registered or certified mail shall be a U.S. or Canadian Postal Service
postmark on the wrapper or on the original receipt from the U.S. or Canadian Postal Service. If
neither postmark shows a legible date, the bid, modification or withdrawal shall be deemed to
have been mailed late. When the postmark shows the date but not the hour, the time is
presumed to be the last minute of the date shown. If no date is shown on the postmark, the bid
shall be considered late unless the Bidder can furnish evidence from the postal authorities of
timely mailing.

L.7.3 Late Submissions

A late bid, late request for modification or late request for withdrawal shall not be considered,
except as provided in this section.

L.7.4 Late Bids
A late bid, late modification or late withdrawal of a bid that is not considered shall be held
unopened, unless opened for identification, until after award and then retained with
unsuccessful bids resulting from this solicitation.

L.7.5 Late Modifications

A late modification of a successful bid that makes its terms more favorable to the District shall
be considered at any time it is received and may be accepted.

L.8 HAND DELIVERY OR MAILING OF BIDS TO:

Department of Real Estate Services
Contracting and Procurement Division
2000 14™ Street, N.W.

3" Floor Bid Room

Washington, DC 20009

L.9 SUBMISSION OF SUBCONTRACTING PLAN:

L.9.1 A bidder responding to this solicitation must submit, with its bid, a notarized statement
detailing its subcontracting plan. Bidders responding to this IFB shall be deemed
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L.10

L.11

L.12

L.13

nonresponsive and shall be rejected if the bidder fails to submit a subcontracting plan that
is required by law. For construction contracts in excess of $250,000, at least 35% of the
dollar volume of the contract shall be subcontracted in accordance with Section M.1.5.

L.9.2 A Contractor cannot make any changes to its subcontracting plan without the prior written
approvals specified in Section M.1.9. The approved plan will be incorporated into and become part of the
contract.

ERRORS IN BIDS

Bidders are expected to read and fully understand information and requirements in the solicitation;
failure to do so will be at the Bidder’s risk. In the event of a discrepancy between the unit price and the
total price, the unit price will govern.

QUESTIONS ABOUT THE SOLICITATION:

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder shall
submit the questions in writing to the CO. The prospective Bidder shall submit questions no later than
December 24, 2010, ten (10) calendar days prior to the closing date and time indicated for this
solicitation. The District will not consider any questions received after December 24, 2010. The
District will furnish responses promptly to all other prospective Bidders. An amendment to the
solicitation will be issued, if that information is necessary in submitting bids, or if the lack of it would
be prejudicial to any other prospective Bidders. Oral explanations or instructions given before the
award of the contract will not be binding.

Amendments, if any, will be posted on the OCP website. Vendors are responsible for checking the
OCP website daily in the event that amendments are made to a solicitation. (www.ocp.dc.gov)

FAILURE TO SUBMIT BIDS:

Recipients of this solicitation not responding with a bid should not return this solicitation. Instead, they
should advise the DRES, CO, Contracting & Procurement Division 2000 14th Street, N.W., 5" Floor,
Washington, DC 20001, by letter or postcard whether they want to receive future solicitations for
similar requirements. It is also requested that such recipients advise the CO, of the reason for not
submitting a bid in response to this solicitation. If a recipient does not submit a bid and does not notify
the CO that future solicitations are desired, the recipient's name may be removed from the applicable
mailing list.

BID PROTESTS:

Any actual or prospective Bidder or Contractor who is aggrieved in connection with the solicitation or
award of a contract, must file with the D.C. Contract Appeals Board (Board) a protest no later than 10
business days after the basis of protest is known or should have been known, whichever is earlier. A
protest based on alleged improprieties in a solicitation which are apparent prior to bid opening or the
time set for receipt of initial bids shall be filed with the Board prior to bid opening or the time set for
receipt of initial bids. In procurements in which bids are requested, alleged improprieties which do not
exist in the initial solicitation, but which are subsequently incorporated into this solicitation, must be
protested no later than the next closing time for receipt of bids following the incorporation. The protest
shall be filed in writing, with the Contract Appeals Board, 441 - 4th Street, N.W., Suite 350N,
Washington, D.C. 20001. The aggrieved person shall also mail a copy of the protest to the CO for the
solicitation.
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L.14

L.15

L.16

L.17

SIGNING OF BIDS:

L.14.1 The Bidder shall sign the bid and print or type its name on the bid form in the attached Bid
Form Package. Each bid must show a full business address and telephone number of the
Bidder and be signed by the person or persons legally authorized to sign contracts. Erasures or
other changes must be initialed by the person signing the bid. Bids signed by an agent shall be
accompanied by evidence of that agent's authority, unless that evidence has been previously
furnished to the CO.

L.14.2 All correspondence concerning the bid or resulting contract will be mailed to the address shown on
the bid in the absence of written instructions from the Bidder or Contractor to the contrary. Any bid
submitted by a partnership must be signed with the partnership name by a general partner with
authority to bind the partnership. Any bid submitted by a corporation must be signed with the name
of the corporation followed by the signature and title of the person having authority to sign for the
corporation. Bidders shall complete and sign all representations, Certifications and
Acknowledgments as appropriate. Failure to do so may result in a bid rejection.

ACKNOWLEDGMENT OF AMENDMENTS:

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing and returning
the amendment; (b) by identifying the amendment number and date in the space provided for this
purpose in item 20 of page 1 (Solicitation, Offer, Award Form) of the solicitation; or (c) by letter or
telegram, including mailgrams. The District must receive the acknowledgment by the date and time
specified for receipt of bids. Bidder’s failure to acknowledge an amendment may result in rejection of
the bid.

ACCEPTABLE BID GUARANTEES:

L.16.1 A bid guarantee in the amount of 5% of the bid price is required with bids over and under
$100,000.00. If a bidder fails to provide the required bid guarantee, such failure will require
rejection of the bid.

L.16.2 Types of guarantees acceptable to the District of Columbia:

L.16.2.1 A bond provided by a surety in accordance with 27 DCMR Chapter 2708.

L.16.2.2 A certified check or irrevocable letter of credit issued by an insured financial
institution in the equivalent amount of the security; or

L.16.2.3 United States government securities that are assigned to the District which
pledge the full faith and credit of the United States.

ACCEPTANCE PERIOD:

The bidder agrees that its bid remains valid for a period of 90 calendar days from the date/time of the bid
opening. However, if for administrative reasons, the District is unable to make an award within this time
period, the CO will request the Contractor and his/her surety to extend the bid bond for an additional 60
days.
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L.18

L.19

L.20

LEGAL STATUS OF BIDDER:

L.18.1 Each bid must provide the following information:

L.18.2 Name, Address, Telephone Number, Federal Tax Identification Number and DUNS
Number of Bidder;

L.18.3 District of Columbia license, registration or certification, if required by law to obtain such
license, registration or certification. If the bidder is a corporation or partnership and does not
provide a copy of its license, registration or certification to transact business in the District of
Columbia, the bid shall certify its intent to obtain the necessary license, registration or
certification prior to contract award or its exemption from such requirements;

L.18.4 If the Bidder is a partnership or joint venture, names of general partners or joint ventures and
copies of any joint venture or teaming agreements; and

L.18.5 The District reserves the right to request additional information regarding the ~ Bidder’s
organizational status.

LOCAL OPERATING FACILITIES:

The Contractor shall provide and maintain its own operating quarters. Such quarters shall be of
sufficient size and capacity and have the necessary facilities to adequately carry out the work to be
performed under the contract.

LOCAL ADDRESS LOCAL TELEPHONE NUMBER/FAX

CELLULAR NUMBER EMERGENCY NUMBER

EMERGENCY CONTACT PERSON

TECHNICAL INFORMATION:

For technical information concerning this solicitation, please contact:

Solomon lkotun

Department of Real Estate Services
Construction Division

2000 14" Street, N. W., 8" Floor
Washington, D. C. 20009

Tel: 202-741-0422

Fax: 202-672-0648
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L.21

L.22

L.23

L.24

TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF SOLICITATION:

All contractual correspondence must be directed to:

Diane Wooden, CO

Department of Real Estate Services
Contracting and Procurement Division
2000 14™ Street, N.W. - 5" Floor
Washington, D.C. 20009
Diane.Wooden@dc.gov

BID DOCUMENTS:

L.22.1 Persons who obtain bidding materials from anyone other than the District’s official website:
WWW.0ocp.gov , are hereby notified that any addenda/amendments issued under this solicitation,
and not acknowledged by a bidder could affect the bid amount and/or responsiveness
determinations.

L.22.2 The District Government assumes no responsibility for furnishing any addenda/ amendments to
anyone who obtains bidding materials through other than the official channels.

L.22.3 This solicitation, and any amendments/addenda to bidding documents and bidding material are
only available electronically from www.ocp.dc.gov , click on the “Solicitation” icon, and then on
“List of All Opportunities”. In the unlikely event that the Office of Contracting and Procurement
(OCP)’s website is not functioning correctly or in the event that amendments to a solicitation are
made, it is the responsibility of the supplier to check the print media for solicitation information
or call OCP at (202) 671-1563. Print media may include The Washington Post, The Washington
Times, The Informer, The Afro-American, The Commerce Business Daily, The Washington
Examiner, or EI Pregonero.

L.22.4  All Bidders downloading this solicitation from the OCP website shall submit to Silvia
Silverman, Contract Specialist, via e-mail at Silvia.Silverman@dc.gov the following
information:

Name of company
Contact Person name
Telephone number
Fax number

e-mail address

P00 o

EXAMINATION OF BID DOCUMENTS AND SITE OF WORK:
Bidders will be held to have:

L.23.1 Checked all measurements and visible features which would in any manner affect the work to be
performed.

L.23.2 Verified conditions at the site.

PAYMENT AND PERFORMANCE BONDS:

At contract award, the Contractor shall provide payment bonds in an amount not less than 50% of the
amount payable by the terms of the contract and a performance bond in an amount not less than 100% of
the amount payable by the terms of the contract.
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STANDARDS OF RESPONSIBILITY:

L.25.1 The prospective Contractor must demonstrate to the satisfaction of the District its capability in all

L.25.2

respects to perform fully the contract requirements; therefore, in order to be determined responsible
pursuant to 27 DCMR, 2200.4 (a) through (h), the prospective Contractor shall submit the following
documentation, within five (5) days of the request by the District:

L.25.1.1 Evidence of financial resources adequate to perform the Contract, or ability to obtain
them;

L.25.1.2 Evidence of ability to comply with the required or proposed delivery or performance
schedule, taking into consideration all existing commercial and governmental
business commitments;

L.25.1.3 A satisfactory performance record; (3 past performance evaluation forms,
Attachment J.9)

L.25.1.4 A satisfactory record of integrity and business ethics; (3 business references)

L.25.1.5 The necessary organization, experience, accounting and operational controls and
technical skills, or the ability to obtain them;

L.25.1.6 Evidence of compliance with the applicable District licensing and tax laws and
regulations;

L.25.1.7 Evidence of the necessary production, construction and technical equipment and
facilities or the ability to obtain them, and

L.25.1.8 Evidence of other qualifications and eligibility criteria necessary to receive an
award under the applicable laws and regulations.

If the prospective Contractor fails to supply the information requested, the CO shall make the
determination of responsibility or non-responsibility based upon available information. If the
available information is insufficient to make a determination of responsibility, the CO shall
determine the prospective Contractor to be non-responsible.

Special Standards of Responsibility

The Bidder shall demonstrate sufficient experience to perform as required for the successful completion of
this project. Namely, the Bidder shall demonstrate satisfactory completion of no less than three (3) projects
of similar size, scope and cost, through the submittal of references for each of the three projects. The
projects must have been completed within the past three (3) years.

L.26.1

L.26.2

For each reference please provide, at a minimum, the following:

Name of the project and dates of performance

Scope of the project identifying significant tasks

Location of the project

Cost

Owner’s name, and address and telephone number for contact person

Bids submitted in response to this IFB shall be deemed nonresponsive and shall be
rejected if the bidder fails to submit with his bid the above information that is required
by Section L.26.
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SECTION M - EVALUATION PREFERENCE POINTS

Preferences for Certified Business Enterprises

Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise Development and
Assistance Act of 2005”, as amended, D.C. Official Code § 2-218.01 et seq. (the Act), the District shall
apply preferences in evaluating bids from businesses that are small, local, disadvantaged, resident-owned,
longtime resident, veteran-owned, local manufacturing, or local with a principal office located in an
enterprise zone of the District of Columbia.

M.1.1. Application of Preferences

For evaluation purposes, the allowable preferences under the Act shall be applicable to prime
contractors as follows:

M.1.1.1

M.1.1.2

M.1.1.3

M.1.14

M.1.1.5

M.1.1.6

M.1.1.7

M.1.1.8

Any prime contractor that is a small business enterprise (SBE) certified by the
Department of Small and Local Business Development (DSLBD) will receive a three
percent (3%) reduction in the bid price for a bid submitted by the SBE in response to
this Invitation for Bids (IFB).

Any prime contractor that is a resident-owned business (ROB) certified by DSLBD
will receive a five percent (5%) reduction in the bid price for a bid submitted by the
ROB in response to this IFB.

Any prime contractor that is a longtime resident business (LRB) certified by DSLBD
will receive a five percent (5%) reduction in the bid price for a bid submitted by the
LRB in response to this IFB.

Any prime contractor that is a local business enterprise (LBE) certified by DSLBD
will receive a two percent (2%) reduction in the bid price for a bid submitted by the
LBE in response to this IFB.

Any prime contractor that is a local business enterprise with its principal offices
located in an enterprise zone (DZE) certified by DSLBD will receive a two percent
(2%) reduction in the bid price for a bid submitted by the DZE in response to this
IFB.

Any prime contractor that is a disadvantaged business enterprise (DBE) certified by
DSLBD will receive a two percent (2%) reduction in the bid price for a bid submitted
by the DBE in response to this IFB.

Any prime contractor that is a veteran-owned business (VOB) certified by DSLBD
will receive a two percent (2%) reduction in the bid price for a bid submitted by the
VOB in response to this IFB.

Any prime contractor that is a local manufacturing business enterprise (LMBE)
certified by DSLBD will receive a two percent (2%) reduction in the bid price for a
bid submitted by the LMBE in response to this IFB.

Maximum Preference Awarded

Notwithstanding the availability of the preceding preferences, the maximum total preference to
which a certified business enterprise is entitled under the Act is twelve per cent (12%) for bids
submitted in response to this IFB. There will be no preference awarded for subcontracting by
the prime contractor with certified business enterprises.
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M.1.3 Preferences for Certified Joint VVentures

M.1.4

M.1.5

M.1.6

When DSLBD certifies a joint venture, the certified joint venture will receive preferences as a prime
contractor for categories in which the joint venture and the certified joint venture partner are certified,
subject to the maximum preference limitation set forth in the preceding paragraph.

Vendor Submission for Preferences

M.1.4.1

M.1.4.2

M.1.4.3

Any vendor seeking to receive preferences on this solicitation must be certified at the time of
submission of its bid. The CO will verify the bidder’s certification with DSLBD or SLBOC, as
appropriate, and the bidder should not submit with its bid any documentation regarding its
certification as a certified business enterprise.

Any vendor seeking certification or provisional certification in order to receive preferences
under this solicitation should contact the:

Department of Small and Local Business Development
ATTN: CBE Certification Program

441 Fourth Street, NW, Suite 970N

Washington DC 20001

All vendors are encouraged to contact the DSLBD at (202) 727-3900 if additional information
is required on certification procedures and requirements.

Mandatory Subcontracting Requirement

M.15.1

M.1.5.2

M.1.5.3

For contracts in excess of $250,000.00, at least 35% of the dollar volume shall be subcontracted
to certified small business enterprises; provided, however, that the costs of materials, goods,
and supplies shall not be counted towards the 35% subcontracting requirement unless such
materials, goods, and supplies are purchased from certified small business enterprises.

If there are insufficient qualified small business enterprises to completely fulfill the requirement
of paragraph M.1.5.1, then the subcontracting may be satisfied by subcontracting 35% of the
dollar volume to any certified business enterprises; provided, however, that all reasonable
efforts shall be made to ensure that qualified small business enterprises are significant
participants in the overall subcontracting work.

A prime contractor which is certified as a small, local, or disadvantaged business enterprise
shall not be required to comply with the provisions of sections M.1.5.1 and M.1.5.2.

Certified Business Enterprises Prime Contractor Performance Requirements

M.1.6.1

M.1.6.2

If a certified business enterprise is selected as a prime contractor and is granted a price
reduction pursuant to the Act or is selected through a set-aside program under the Act, that
certified business enterprise prime contractor shall perform at least 35% of the contracting
effort, excluding the cost of materials, goods and supplies, with its own organization and
resources and, if it subcontracts, at least 35% of the subcontracted effort, excluding the cost of
materials, goods and supplies, shall be with certified business enterprises.

If the total of the contracting effort, excluding the cost of materials, goods and supplies,
proposed to be performed by the certified business enterprise is less than the amount required
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by the preceding paragraph, then the certified business enterprise shall not be eligible to receive
preference points or a price reduction for a period of not less than two years.

M.1.7 Prime Contractor Performance Requirements Applicable to Joint VVentures

M.1.7.1  If acertified joint venture is selected as a prime contractor and is granted a price reduction
pursuant to the Act or is selected through a set-aside program under the Act, the certified
business enterprise partner of the joint venture shall perform at least 50% of the contracting
effort, excluding the cost of materials, goods, and supplies, with its own organization and
resources and, if the joint venture subcontracts, at least 35% of the subcontracted effort,
excluding the cost of materials, goods and supplies, shall be with certified business enterprises.

M.1.7.2  If the total of the contracting effort, excluding the cost of materials, goods, and supplies,
proposed to be performed by the certified business enterprise is less than the amount required
by the preceding paragraph, then the certified business enterprise shall not be eligible to receive
preference points or a price reduction for a period of not less than two years.

M.1.8 Performance Requirement for Contracts of $1 Million or Less

If this is a construction contract of $1 million or less for which a certified business enterprise is selected as
prime contractor and is granted a price reduction pursuant to the Act or is selected through a set-aside
program under the Act, the certified business enterprise prime contractor shall perform at least 50% of the
on-site work with its own work force.

M.1.9 Subcontracting Plan

If the prime contractor is required by law to subcontract under this contract, it must subcontract at least
35% of the dollar volume of this contract in accordance with the provisions of section M.1.5, M.1.6 or
M.1.7. The prime contractor responding to this solicitation which is required to subcontract shall be
required to submit with its bid, a notarized statement detailing its subcontracting plan. Bids responding to
this IFB shall be deemed nonresponsive and shall be rejected if the bidder is required to subcontract in
accordance with the provisions of Section M.1.5, M.1.6 or M.1.7, but fails to submit a subcontracting
plan with its bid. Once the plan is approved by the CO, changes to the plan will only occur with the prior
written approval of the CO and the Director of DSLBD. Each subcontracting plan shall include the
following:

M.1.9.1 A description of the goods and services to be provided by SBEs or, if insufficient qualified
SBEs are available, by any certified business enterprises;

M.1.9.2 A statement of the dollar value of the bid that pertains to the subcontracts to be performed by
the SBEs or, if insufficient qualified SBEs are available, by any certified business enterprises;

M.1.9.3  The names and addresses of all proposed subcontractors who are SBEs or, if insufficient
SBEs are available, who are certified business enterprises;

M.1.9.4  The name of the individual employed by the prime contractor who will administer the
subcontracting plan, and a description of the duties of the individual,

M.1.9.5 A description of the efforts the prime contractor will make to ensure that SBEs, or, if
insufficient SBEs are available, that certified business enterprises will have an equitable
opportunity to compete for subcontracts;

M.1.9.6  Inall subcontracts that offer further subcontracting opportunities, assurances that the prime
contractor will include a statement, approved by the contracting officer, that the subcontractor
will adopt a subcontracting plan similar to the subcontracting plan required by the contract;
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M.1.9.7  Assurances that the prime contractor will cooperate in any studies or surveys that may be
required by the contracting officer, and submit periodic reports, as requested by the
contracting officer, to allow the District to determine the extent of compliance by the prime
contractor with the subcontracting plan;

M.1.9.8 A list of the type of records the prime contractor will maintain to demonstrate procedures
adopted to comply with the requirements set forth in the subcontracting plan, and assurances
that the prime contractor will make such records available for review upon the District’s
request; and

M.1.9.9 A description of the prime contractor’s recent effort to locate SBEs or, if insufficient SBEs
are available, certified business enterprises and to award subcontracts to them.

M.1.10 Compliance Reports

By the 21* of every month following the execution of the contract, the prime contractor shall submit to
the contracting officer and the Director of DSLBD a compliance report detailing the contractor’s
compliance, for the preceding month, with the subcontracting requirements of the contract. The monthly
compliance report shall include the following information:

M.1.10.1 The dollar amount of the contract or procurement;
M.1.10.2 A brief description of the goods procured or the services contracted for;

M.1.10.3 The name and address of the business enterprise from which the goods were procured or
services contracted;

M.1.10.4 Whether the subcontractors to the contract are currently certified business enterprises;

M.1.10.5 The dollar percentage of the contract or procurement awarded to SBEs, or if insufficient
SBEs, to other certified business enterprises;

M.1.10.6 A description of the activities the contractor engaged in, in order to achieve the
subcontracting requirements set forth in its approved Subcontracting Plan; and

M.1.10.7 A description of any changes to the activities the contractor intends to make by the next
month to achieve the requirements set forth in its approved Subcontracting Plan.

M.1.11 Enforcement and Penalties for Breach of Subcontracting Plan

M.1.11.1 If during the performance of this contract, the contractor fails to comply with its approved
subcontracting plan and the contracting officer determines the contractor’s failure to be a
material breach of the contract, the contracting officer shall have cause to terminate the
contract under the default clause of the Standard Contract Provisions.

M.1.11.2 There shall be a rebuttable presumption that a contractor willfully breached its approved
subcontracting plan if the contractor (i) fails to submit any required monitoring or
compliance report; or (ii) submits a monitoring or compliance report with the intent to
defraud.

M.1.11.3 For the willful breach by a contractor of a subcontracting plan for utilization of certified
business enterprises in the performance of a contract, the contractor shall be subject to the
imposition of penalties, including monetary fines of $15,000 or 5% of the total amount of
the work that the contractor was to subcontract to certified business enterprises,
whichever is greater, for each such breach.
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